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ASSESSING THE APPLICATION OF THE UNMANNED AERIAL SYSTEMS (UAS) 
IN EARTHWORK VOLUME MEASUREMENT 
 
Earthwork operations are often one of the major cost items on infrastructure construction 
projects. Because earthwork is largely influenced by unstable construction conditions and 
organization plans, it becomes the emphasis and difficulties of the cost control in the 
construction process. Therefore, precise estimates of actual earthwork volumes are 
important for both owners and contractors alike to ensure appropriate payments are made. 
However, measuring work on site requires lots of time and labors because of various and 
irregular site conditions. Conventional measurement methods, such as planned quantities 
from the drawings or estimates from equipment activity, are rough estimates with 
significant opportunities for errors and safety concerns. 
Recently, unmanned aerial systems (UAS) have become popular for numerous surveying 
applications in civil engineering. They require less cost and time consumptions compared 
with traditionally manual methods. Also, they are able to perform photogrammetric data 
acquisition with equipped digital cameras in hazardous, complex or other conditions that 
may present high safety risks. However, UAS photogrammetry for research applications is 
still in its infancy, especially in construction management, and research conducted on UAS 
photogrammetry for earthwork volume estimation are very limited. 
Therefore, this research intends to investigate and validate the feasibility and efficiency of 
utilizing the UAS photogrammetry surveying technique to estimate earthwork volume. The 
research is conducted into three steps based on distinct case studies: firstly, adapting a basic 
analysis through a case study to preliminarily prove the effectiveness of the UAS 
photogrammetry method in earthwork volume measurement; also providing an analytical 
foundation for further utilizations; secondly, Quantitatively assessing the impact of flight 
parameters and environmental factors on the accuracy of UAS photogrammetry in 
earthwork volume measurement and identifying the most influential individual or 
combinations through observations and a statistical multiple regression analysis; at last, 
comparing volumes calculated by using the UAS platform and other two conventional 
methods which are Average-End-Area method and grid method in AutoCAD to further 
 
 
validate the feasibility of using the UAS technology in the process of earthwork volumes 
estimation.   
The results indicate that the UAS is an effective method for earthwork volume 
measurement. According to published standards, practice experience, and literature, the 
measurement errors are in an acceptable range when parameters are under control. In 
addition, the UAS demonstrates its advantages in balancing between the accuracy and 
efficiency compared with conventional earthwork volume measurement methods.  
KEYWORDS: Construction, Earthwork Volumes, UAS, Photogrammetry, Point Cloud, 
Productivity 
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1. INTRODUCTION 
1.1 Background and Motivation 
Earthwork operations are engineering works created through the moving or processing of 
massive quantities of soil or unformed rock. The purpose is to reconfigure the topography 
of a site to achieve the design levels (Nunnally, 2004). Earthwork is an important part of 
all greenfield construction projects. It is mainly executed during the early stages of 
construction, which means completion of earthwork within the prescribed time can control 
the overall project schedule. In addition, earthwork operations are often one of the major 
cost items on infrastructure construction projects. Because earthwork is largely influenced 
by unstable geographical conditions and construction organization plans, it can create cost 
uncertainties during the construction process. It is important, therefore, to make the best 
possible measurement of the quantity of soil and rock materials that has been excavated 
and placed. Without an accurate estimation, contractors are not able to present an accurate 
bid, properly assign construction assets or formulate a project schedule, and owners are not 
able to ensure appropriate payments are made.  
Normally, in the design stage of a project, the design team determines the estimated 
quantity of the earthwork volume based on the collected data of the existing ground profile. 
This procedure is completed before and after construction for verifications. For example, 
according to the 2012 Kentucky state standard specification, when the contract provides 
for payment based on field measurements of the material excavated, the owner will 
measure the excavation in its original position by taking cross sections before the work 
starts and after it is entirely completed. However, the measuring work on site requires a 
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large amount of time and labor due to various site conditions and safety concerns. For 
owners, especially some state agencies, it is difficult to measure the earthwork volume on 
site for verification due to the shortage of staff (Dadi, et al. 2016). Also, most states still 
depend on drawing or equipment activity to calculate the volume of earthwork. Both 
approaches are rough estimates with significant opportunities for errors. Mistakes could 
come from math errors, incorrect formula, neglect of transition areas, or mixing cut and fill 
quantities. Therefore, appropriate and correct payments cannot be guaranteed, whether is 
because of manual operations or objective limitations. The Table 1.1 shows the different 
methods the DOT from each state currently uses for earthwork volume measurement, 
specifically for excavation volume, according to the latest version of standard 
specifications published by the Department of Transportation of each state. 
Table 1.1 Earthwork Volume Measurement Method used by DOTs 
State 
Earthwork Volume Measurement Method 
 Cross-
section 
method 
Digital 
Surface 
Model 
Equipment 
Activity 
Photogrammetric 
procedures Others 
Alabama      
Alaska      
Arizona      
Arkansas      
California      
Colorado      
Connecticut      
Delaware      
Florida      
Georgia      
Hawaii      
Idaho      
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Table 1.1 (Continued). Earthwork Volume Measurement Method used by DOTs  
Illinois      
Indiana      
Iowa      
Kansas      
Kentucky      
Louisiana      
Maine      
Maryland      
Massachusetts      
Michigan      
Minnesota      
Mississippi      
Missouri      
Montana      
Nebraska      
Nevada      
New Hampshire     
 
New Jersey      
New Mexico      
New York      
North Carolina      
North Dakota      
Ohio      
Oklahoma      
Oregon      
Pennsylvania      
Rhode Island      
South Carolina      
South Dakota      
Tennessee      
Texas      
13 
 
Table 1.1 (Continued). Earthwork Volume Measurement Method used by DOTs 
Utah      
Vermont      
Virginia      
Washington      
West Virginia      
Wisconsin      
Wyoming      
 
In recent years, the surveying industry has seen significant changes because of modern 
technological developments creating innovations such as a Robotic Total Station (RTS) 
and LiDAR for measuring and computing elements of the earth surface. Unmanned Aerial 
System (UAS) are another innovation that has become attractive for many surveying 
applications in civil engineering. The UAS, or colloquially drones, was originally 
developed and used for military implementations. They are remotely controlled aircrafts or 
helicopters equipped with various sensors, such as cameras, Global Positioning System 
(GPS), or other communication devices. The developed GPS technology enable the UAS 
to provide accurate geo-referenced visual assets. With cooperation of photogrammetry, a 
technology that encompasses methods of image measurement and interpretation to collect 
the shape and location information of an object from single or multiple photographs, a geo-
referenced three-dimensional (3D) model is generated for survey applications. In principle, 
the main purpose of a photogrammetric measurement is the 3D reconstruction of an object 
in digital form (coordinated and derived geometric elements) or graphic form (images, 
drawings, maps) (Luhmann, 2014). To be more specific, the 3D reconstruction is based on 
automatically finding thousands of common points between images. Each characteristic 
point in an image is called a key-point. When two key-points on two different images are 
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found to be the same, they are matched and referred to as a tie point. Each group of correctly 
matched key-points will generate one 3D point. The developed 3D model can be computed 
and exported as a point cloud, ray cloud, or Digital Elevation Model (DEM) after 
processing. The 3D outputs are adopted for various applications. 
As introduced earlier, the UAS were initially developed and used for military applications, 
but it attracts many researchers and experts to apply it for diverse non-military purposes. 
So far, much research has been conducted on 3D mapping and modeling by UAS and 
photogrammetry in some typical domains: 
• Archaeology and cultural heritage. Bendea, H., et al. evaluated the 3D mapping 
accuracy of UAS photogrammetry to state the suitability for archaeological 
purposes (Bendea, et al. 2007). Hernandez, J., et al. presents a novel, low-cost, 
user-friendly photogrammetric tool for generating high-resolution and scaled 3D 
models of complex sites, and the results obtained with unmanned aerial vehicle 
(UAV) photogrammetry of an archaeological site indicate that this approach is 
semi-automatic, inexpensive and effective. Francisco-Javier (2015) described the 
configuration and technical specifications of an UAS for the acquisition of images 
needed for the production of orthomosaics to be used in archaeological application 
and investigated the combined effect of flight parameters on mapping quality. 
• Environmental surveying. Ezequiel et al. (2014) discussed the use of a low-cost 
unmanned aerial vehicle (UAV)-based remote sensing system for different 
applications, namely post-disaster assessment, environmental management and 
monitoring of infrastructure development though multiple user cases. They also 
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presented the methodological and experimental aspects of correctly implementing 
a UAS-photogrammetry system. Also, they evaluated the accuracy of the results 
under various mapping conditions, including direct and indirect geo-referencing 
with different numbers, distributions and types of ground control points (Shahbazi, 
et al 2015). 
• Transportation. Puri et al. (2007) applied UAS to collect spatial-temporal visual 
data that are used to generate traffic-related statistical profiles, serving as inputs to 
traffic simulation models; Benjamin et al. (2006) investigated the use of UAS to 
monitor roadway traffic and develop and demonstrate several applications using 
data collected from a UAS flying in an urban environment. There is also much 
research focusing on the application of UAS photogrammetry in civil engineering. 
Metini and Hamel (2007) described the dynamics of the UAS for monitoring of 
structures and maintenance of bridges. They presented a novel control law based 
on computer vision for quasi-stationary flights above a planar target; Morgenthal 
and Hallermann (2014) discussed the use of the UAS for inspection of critical 
structural components and hot spots that are hard to reach. They presented possible 
applications of Unmanned Aerial Vehicles in bridge inspection and the first steps 
in developing a semi-autonomous inspection method for automatic damage 
detection in post flight analysis. Rathinam et al (2008) addressed the problem of 
monitoring civil systems such as oil-gas pipelines using an autonomous UAS based 
on visual feedback. A single structure detection algorithm was developed to 
identify and localize various structures including highways, roads, and canals. 
Javier et al. (2012) performed an expert analysis (heuristic evaluation) as well as a 
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user participation analysis on a quadricopter to determine the features of an ideal 
safety inspection drone. The results of these two evaluations led to 
recommendations for the required features of an Ideal Safety Inspection Drone.  
• In the aspect of earthwork volume measurement, Sibert and Teizer (2014) 
evaluated the performance of the application of the UAS in surveying earthwork 
projects. They developed a performance model for estimating the position error 
and conducted tests in several realistic construction environments. Hugenholtz et 
al. (2014) quantified the accuracies of an in-house developed UAS through a 
stockpile volumetric survey. They compared the UAV photogrammetric results 
with conventional GNSS survey results and tested the repeatability of the UAV 
system. Lee and Yosoon (2013) used unmanned aerial vehicles (UAV) to 
overcome the limits of ground photographic shooting angles to conduct low-
elevation photography of sediment disaster areas. They conducted real-time 
positing by reference to ground control targets to assess disaster situations and 
disaster relief horizontal accuracy. 
However, UAS and photogrammetry for research applications is still in its infancy, and 
research conducted on UAS and photogrammetry for earthwork volume estimation are still 
limited. For example, the accuracy analysis in most publications only depends on 
measuring point positional error. There is not a quantitative analysis with respect to the 
influence from multiple factors on the mapping quality. Also, notably absent from most 
articles discussed above is a comprehensive analysis with respect to the impact of UAS 
photogrammetry application on cost and safety. Therefore, this research intends to 
investigate and validate the feasibility and efficiency of utilizing the UAS and 
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photogrammetry surveying technique to estimate earthwork volume and then improve the 
practice of earthwork volume measurement. The detailed objectives are stated as following: 
1.2 Research Purpose 
The primary objective of this research is to investigate and validate the effectiveness and 
efficiency of using the UAS and photogrammetry to measure earthwork volumes. The 
result can be used as a practical reference regarding the use of the UAS for construction 
managers or engineers when measuring earthwork volumes. 
To achieve the goal of comprehensively assessing the application of the UAS and 
photogrammetry in earthwork volume measurement, this research needs to figure out: 
• The procedures of using the UAS to capture images on site and processing the 
collected images in photogrammetry software; 
• How to determine the measurement accuracy of the post-processed output; 
• The important factors for UAS performance and how these factors impact on the 
measurement accuracy; 
•  The advantages and disadvantages of the UAS and photogrammetry technology 
compared with conventional methods when measuring earthwork volumes. 
All of the questions should be answered through quantitative analysis and observations 
based on the data collected from field experiments on site. 
1.3 Research Scope 
This research discusses the applications of UAS and digital photogrammetry. According 
to the object and camera position, photogrammetry can be classified into five categories: 
18 
 
satellite, aerial, close-range, terrestrial, and macro (Luhmann et al., 2013). This research 
focus on the category of aerial photogrammetry due to the images are captured by the UAS. 
Also, although the quality of the UAS could affect the measurement results, especially the 
quality of equipped cameras, this research does not consider the use of expensive, high-
end devices but employs the popular, economic, and stable equipment, with which 
construction professionals are able to operate easily and conveniently on site.    
The images are processed in a photogrammetry software. The software generates the 
measurement through complex mathematic computations.  Because the focus of this study 
is on the investigation of the practical performance of the UAS and photogrammetry in 
earthwork volumes estimations, this dissertation does not consider the impact of processing 
factors in software on the measurement accuracy. The selections of values of processing 
parameters follow the optimal recommendations from technical professionals.  
The selection of earthwork volume measurement methods and the estimation process could 
be different from construction projects regarding the size of areas, topographical conditions, 
or the budget. The earthwork job sites selected in this research are from highway projects. 
The earthwork of a highway project usually requires a large amount of cost and labor 
because it usually produces a large quantity of earthwork and its length make the surveying 
process more difficult. Therefore, the highway project is an application that could benefit 
from improving the current practices of earthwork volume measurements.  
Last but not least, this research aims to validate the effectiveness of this emerging 
technology. The effectiveness is embodied and realized by the measurement accuracy in 
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this research, and the measurement accuracy can be quantified and used to perform 
verifications and comparisons.  
1.4 Research Methodology 
This research intends to investigate and validate the feasibility and efficiency of utilizing 
the UAS and photogrammetry surveying technology to estimate earthwork volume through 
three distinct projects, the details are described as follows: 
• Adapting a basic accuracy to prove the effectiveness of the UAS photogrammetry 
method in earthwork volume measurement; also providing an analytical foundation 
for further utilizations.  
• Quantitatively assessing the impact from potential factors on the accuracy of UAS 
photogrammetry in earthwork volume measurement and identifying the most 
influential individual or combinations through statistical multiple regression 
analysis. 
• Comparing volumes calculated by using the UAS platform and two other 
conventional methods which are Average-End-Area method and grid method in 
AutoCAD to further validate the feasibility of using the UAS technology in the 
process of earthwork volumes estimation. 
1.5 Dissertation Outline 
This dissertation is composed of five chapters. The process to investigate the effectiveness 
and efficiency of using the UAS and photogrammetry technology in earthwork volume 
estimations are presented in a structured manner.  
20 
 
The first chapter introduces the background, motivations, literature review and an overview 
of the research including purposes, scope and methodology. 
The second chapter presents the basic procedures of making UAS flight strategy and 
measurement results after image processing in digital photogrammetry software based on 
a highway extension project.  
The third chapter analyzes important flight and environmental factors that affect the 
photogrammetric measurement results through multiple test flights over a study area. 
The fourth chapter introduces conventional earthwork measurement methods and 
compares the earthwork volumes of a highway project calculated by these methods with 
the volume computed by the UAS platform. 
The fifth chapter summaries the contribution of the research to the practice and the body 
of knowledge. As well as, the limitations of this research and potential topics for future 
study.  
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2. ESTIMATING EARTHWORK VOLUMES THROUGH THE USE OF 
UNMANNED AERIAL SYSTEMS 
2.1 Introduction 
On a construction project, an accurate and reliable estimate of earthwork quantities can be 
key to survival for earthwork contractors. Earthwork volumes are usually used in 
determining the economic distribution of earthwork (Oglesby and Hicks, 1988).  The 
contractor will not be able to present an accurate bid, correctly assign construction assets, 
or plan a project schedule without an accurate estimate. Also, disagreements on the 
estimated volumes can result in the owner and contractor going to the courts for settlement 
(Gates and Scarpa, 2004). However, the measurement of actual work on site is much more 
difficult to estimate. It is extremely time consuming because of irregularly shaped areas, 
different slopes, and variable sub-surface conditions (Cope, 1993). A frequent practice 
would be to estimate based on the size of the bucket of the equipment used and the number 
of cycles completed. Other practices involve conventionally volumetric estimations based 
on survey points such as average-end-area or cross-sections methods. However, 
researchers have realized the imprecision and limitations of traditionally survey methods. 
For instance, the cross-section method can only be applied at survey stations, and an 
assumption about the homogeneity of ground slopes between consecutive cross-sections 
has to be made (Contreras et al., 2012). Also, there are more safety concerns regarding 
unexpected landslide and ground movement.  
Due to the importance and high demands of earthwork volumes estimation, three-
dimensional (3D) measurement methods become more popular to facilitate the volumetric 
analysis. A 3D intelligent model of the target object or area is created to reflect the 
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elevation and surface. The accuracy of volume calculation using 3D methods mainly 
depends on the correct reconstruction of the earth surface that is usually represented by 
specific 3D coordinate points with various distributions (Yakar, 2008). Laser scanning and 
photogrammetry are two of the most common approaches for making non-contact and 
rapid spatial measurements due to their flexibilities to execute volume calculations 
regardless of time, weather and site conditions (Ragheba and Ragabb, 2011). However, 
laser scanners are high cost techniques with an intensive and complex post-processing 
(Cardenal et al., 2008). Also, laser scanners are unable to generate sufficient information 
on particular objects or object features directly in exact global orientation. Therefore, the 
usage of unmanned aerial system/vehicle (UAS/UAV) is increasing in popularity.  
The UAV, or also colloquially drones, was originally developed and used for military 
implementations. They are remotely controlled aircrafts or helicopters equipped with 
precision sensors. Inertial motion units (IMU) and gyroscopes are used to recognize the 
alignment and position of the aircraft so that a pilot can control the navigation without 
much manual operation. Also, highly accurate and low-cost Global Positioning Systems 
(GPS) (Siebert and Teizer, 2014) can maintain the position of a UAV system in a global 
reference system everywhere in real time. The application and performance of the UAV 
are further improved when digital photos and video cameras are capable of converting 
UAV systems to highly mobile sensor platform. Unmanned aerial systems (UAS) typically 
consist of unmanned aerial vehicles (UAVs) and ground equipment for planning and 
transferring flight routes to the UAV as well as for monitoring the UAV telemetry data. In 
recent years, UAV systems are being utilized for diverse non-military purposes such as 
photogrammetry for 3D modeling (Colomina and Molina, 2014), remote sensing and 
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mapping (Nex and Remondino, 2014), forest and agricultural applications (Saari et al., 
2011 and Rango et al., 2006), and many other fields. Specifically, Siebert and Teizer (2014) 
performed an evaluation of an UAV system that was built to rapidly and autonomously 
acquire mobile 3D mapping data. They also developed a performance model for estimating 
the position errors in several realistic construction environments. Hudzietz and Saripalli 
(2011) presented a method for UAV based structure-from-motion mapping and showed it 
to be a viable option for large scale, high resolution terrain modeling. Subsequently, aerial 
images taken of the landscape can be reconstructed into 3D models of the terrain, which 
means a UAV-based platform for photo collection in large-scale terrain modeling is 
economic, efficient, and accurate. All of successful applications are mainly due to the fact 
that UAS/UAV are economic, efficient, safer, and easy to operate when collecting images. 
However, only few researches are found in the literature are about the application of 
UAV/UAS in civil engineering applications, especially construction management. In this 
pilot project, the UAS/UAV and digital photogrammetry technology, which have the 
capacity to acquire high-resolution imagery from any angle and identify different object 
characteristics in a cost effective and efficient way, is introduced to estimate earthwork 
volume of a highway extension project in Lexington, KY. 
2.2 Methodology 
2.2.1 Capture Geo-referenced Images of the Facility 
As introduced previously, UAV platforms are an innovative and reliable source of data 
capture for 3D modeling. An UAV, or drone, is capable of performing the photogrammetric 
data acquisition with equipped digital cameras. It can fly in manual, semi-automated and 
autonomous modes. With cooperation of image processing/ photogrammetry software, 3D 
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results like Digital Surface Model (DSM) / Digital Terrain Model (DTM), contour lines, 
textured 3D models, etc. can be produced in an automated way. In this project, the 3D 
model of the construction site was built by Pix4Dmapper which is a professional UAV 
processing software with images to be captured by the dual-controlled DJI Inspire 1 drone. 
Pix4Dmapper automatically converts images taken by hand or drone, and delivers highly 
precise, geo-referenced 3D models, maps and mosaics. To be more specific, Pix4Dmapper 
is based on automatically finding thousands of common points between images. Each 
characteristic point in an image is called a key-point. When two key-points on two different 
images are found to be the same, they are matched and refered to as a tie point. Each group 
of correctly matched key-points will generate one 3D point. When there is high overlap 
between two images, the common area captured is larger and more key-points can match 
together. More key-points could improve the computation accuracy for the 3D location of 
each point. Thus, the key rule is to maintain high overlap between the images. The 
recommended overlap for most cases is at least 75% frontal overlap (with respect to the 
flight direction) and at least 60% side overlap (between flying tracks). In this project, no 
large vertical objects such as buildings and power towers will be modeled and calculated, 
so the grid pattern flight plan can be applied to capture images (Figure 2.1). 
The large area of interest may have negative influence on modeling. To avoid this, multiple 
flight plans can merge into one single project. Pix4Dmapper is able to process images taken 
from multiple flights. In order to obtain accurate results, each plan should capture the 
images with enough overlaps. Also, there should be enough overlap between two image 
acquisition plans (see the Figure 2.2). The data should be collected under the same 
conditions, e.g. same flight heights, sun direction, weather conditions. Especially the flight 
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height, it is always recommended to keep the same flight height for each image collection 
because all images could have the same level of detail which helps facilitate key-points 
matching between images. 
 
Figure 2.1 Grid Mission Image Acquisition Plan (Pix4D, 2016) 
 
 
Figure 2.2 Enough Overlaps and Not Enough Overlaps between 2 Flights (Pix4D, 
2018). 
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In this project, the authors visited the site two times and flew the drone twice for each visit 
considering the size of the target area. The purpose of the survey was to identify the volume 
change of earthwork between two stages during the construction. There were 74 days 
between the two visits. The grid mission flight plan was adopted in this survey because it 
covered the main earthwork area and surrounding environment, (Figure 2.3 and Figure 2.4). 
 
Figure 2.3 Grid Mission Plan for Stage 1. 
 
Figure 2.4 Grid Mission Plan for Stage 2. 
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Generally, the images captured by the drone are geo-located. The default Coordinate 
system is WGS84, which is not only the standard U.S. Department of Defense definition 
of a global reference system for geospatial information, but also is the reference system for 
the Global Positioning System (GPS). Although Pix4Dmapper can process images and 
build the model without geo-locations, lower precision results are expected if less than 3 
images are geo-located. Without the actual coordinates measured by GPS, the scales and 
measurements of the model may be imprecise. Even though the original images have no 
geo tags, the quality and accuracy still can be controlled by Ground Control Points (GCP) 
that are manually added into model after initial processing.   
The selection of an optimal image acquisition plan is the first step to build an accurate 3D 
model of the facility. After capturing the image/data, the image processing and manual 
modification are the most important procedures for accuracy improvement and quality 
control. The detailed image processing will be introduced in the next step. 
2.2.2 Process the Images into an Accurate 3D Point Cloud 
There are three steps of image processing by Pix4Dmapper. They are initial processing, 
point cloud densification, and DSM, Orthomosaic creation. When initial processing starts, 
Pix4Dmapper computes key-points on images. It will use key-points to find matches 
between images. Based on initial matches, the software runs an Automatic Aerial 
Triangulation (AAT) and Bundle Block Adjustment (BBA). These two methods allow the 
software to automatically process with or without known camera positions and exterior 
orientations. By initial processing, the software produces a 3D model made of 3D points 
called Automatic Tie Points. Each tie point’s corresponding 2D key-points are 
automatically detected in images and used to compute 3D position. Each image is 
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processed based on the estimation of camera position when the image is acquired, which 
is calibration process. 
However, there is a probability that the calibration is not precise enough. The calibration 
process introduces error and noises in the 3D model. Reconstruction errors might appear 
in areas having very few Automatic Tie Points or somewhere the points seem to form 
double layers. Inadequate overlap is always the main reason of inaccurate calibration. One 
method to improve calibration is taking more pictures to ensure enough overlaps. Another 
way is the introduction of manual tie points, especially for the missing areas of the model. 
A Manual Tie Point is a point without 3D coordinates marked in images by users. At least 
two images should be marked for estimation. Then the estimated 3D point is re-projected 
in all the images where it might be visible. In many situations, a poor re-projection is 
resulted from the material of surface and invisibility of vertical facades. In this project, the 
construction is undergoing the earthwork stage, and no buildings block the area of interest. 
The site does not have reflective surface such as water or sand. The terrains with water, 
snow or sands are difficult to be mapped due to surfaces that have almost no visual features. 
Sun reflection on the water and waves cannot be used for visual matching because of large 
uniform areas. 
2.2.3 3D Point Cloud Model Generation 
The initial process generates a model that is only composed of tie points. It not suitable for 
visualization and accurate measurements but the processing time is short. For further usage 
and modifications, a point cloud model should be created.  A point cloud is a set of data 
points in a three-dimensional coordinate system, and each point is defined by X, Y, and Z 
coordinates. The point cloud is normally used to represent the external surface of an object. 
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It is also applied in quality inspection, multitude of visualization, and animation, etc. 
Basically, a 3D point cloud model generation follows this procedure built by the 
photogrammetry software (Pix4D 2018): 
1. Key-points extraction: Identifying specific features as key-points in the photos. 
2. Key-points matching: Find which images have the same key-points and match them. 
3. Optimization and orientation of camera model: Calibrate the internal and external 
parameters of the camera. 
4. Adding GCPs for precise orientation: Locate the model if geolocation information 
is provided. 
5. Point Densification: Additional Key-points are created based on the Automatic 
Tie Points that generate a Densified Point Cloud. 
During this process, selecting appropriate processing options and correctly locating the 
GCPs are crucial steps for creating dense point cloud model. Image scale and point density 
are two important parameters for the 3D point cloud model creation. Image scale defines 
the scale of the images at which additional 3D points are calculated, and point density 
defines the density of the point cloud model. For example, ½ image scale means only half 
size images will be used to compute additional 3D points. Low point density means a 3D 
point is computed for every (16/image scale) pixel. These two parameters are interactive 
with each other and decide the point cloud densification and processing time. As shown in 
Figure 2.5, this case used ½ image scale and optimal point density for processing. 
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Figure 2.5 Processing Options for Point Cloud Generation 
Another crucial step is to add the GCPs in the model. After collecting and measuring GCPs 
in field, GCPs should be marked in the rayCloud generated during the initial processing. 
When selecting a GCP in the model, the software will display its properties and the list of 
images in which it is visible. Next is to mark the exact position of the GCP on at least 2 
images. When the green cross is at the correct position in most images, it means the GCP 
is added successfully (Figure 2.6). The closer to the exact position when marking, the more 
precise the GCPs locations can be.  
 
Figure 2.6 Marking a GCP 
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For more realistic visual operations, the triangle mesh should be generated. Although 
triangle mesh model is best for visualization, it is not clear enough for detailed modification 
on a small scale. Therefore, most operations are performed on the point cloud level. After 
initial processing and point cloud densification, two 3D point cloud models of the site at 
different stage are created based on 310 and 425 images captured by the UAV (Figure 2.7 
and Figure 2.8). 
 
Figure 2.7 Point Cloud Model of the Site at Stage 1 
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Figure 2.8 Point Cloud Model of the Site at Stage 2 
The parameters of each process can be adjusted to optimize the accuracy and visualization 
of models. For example, the key-points image scale allows users to define the image size 
used to extract the key-points in the initial processing. The full image scale is set precise 
results. Our goal is to obtain an accurate result of measurements, so the rapid image scale 
is not optimal choice. Also, point density and minimum number of matches can be defined 
based on the expectation of users. In this project, default values were selected for most 
parameters. The grid flight mission ensures images are taken with optimal overlaps to get 
an accurate 3D model based on the flat terrain surface of this project. There are no major 
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impacts on the measurement accuracy when selecting different values within a reasonable 
range. For example, the main difference between ½ image scale and ¼ image scale are 
computing speed in this project. A detailed illustration about the selection of parameters 
will not be discussed here. 
2.2.4 Accuracy Test for 3D Model 
For the use in surveying application, an absolute accuracy test is mandatory. The quality 
of the 3D model depends on the number of images and manual tie points. The use of 
Ground Control Points (GCPs) is an effective method to improve accuracy. GCPs are 
points with known coordinates measured by highly accurate GPS units or hands in the area 
of interest. As illustrated above, Pix4Dmapper can process projects with or without geo-
locations, but accurate GCPs make the global accuracy of the project higher. GCPs will 
give the scales, orientations and positions to the final results. The geo-tags of images may 
be inaccurate, and thus the 3D model is relatively correct in position. The linear 
measurements should be applied to fit the entire project to the correct scales. The GCPs 
can be measured in the field with topographic methods, taken from existing geospatial data 
or Web Map Service (WMS) such as Google Map. After obtaining GCPs measurements, 
the project team imported the GCPs with the GCP / Manual Tie Point Manager and re-
optimized the model. When the optimization is finished, the GCPs need to be marked. As 
same as adding a manual tie point, when marking the GCPs on the images, each mark is 
used to compute a new 3D point. At least 2 images need to be marked in order to compute 
the estimated 3D positions. In this project, 6 GCPs were added in the 3D point cloud model 
for both stages. Three photogrammetric measurements were conducted and compared to 
the conventional surveying method. A GPS rover was used to obtain the real coordinate of 
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each GCP so that the lengths between two points could be calculated. The difference 
between real and computed position indicated the errors in measurements. The 
performance of UAV/UAS and photogrammetry techniques will be evaluated. 
2.3 Result 
In this project, 6 GCPs were collected on site for both stages (Figure 2.9, Figure 2.10, and 
Figure 2.11). Table 2.1 displays the coordinates of every GCP measured by the GPS. Two 
comparisons were conducted for the accuracy analysis. The positional errors are shown in 
Table 2.2 and Table 2.3. 
 
Figure 2.9 Locations of GCP 1 and GCP 2 
 
Figure 2.10 Locations of GCP 3 and GCP 4
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Figure 2.11 Locations of GCP 5 and GCP 6 
Table 2.1 Coordinates of GCPs 
Name Coordinates (X, Y, Z) 
GCP 1 (3906793.513, 5278893.381, 952.222) 
GCP 2 (3906737.437, 5278945.076, 952.437) 
GCP 3 (3906853.023, 5278816.615, 947.889) 
GCP 4 (3906847.645, 5278810.920, 947.806) 
GCP 5 (3907452.225, 5277871.866, 935.115) 
GCP 6 (3907432.788, 5277846.469, 935.629) 
 
Table 2.2 Distances Measurements of 3D Point Cloud Model in Stage 1 (ft) 
Name Photogrammetric Measurement 
GPS Measurement 
 
Error 
(%) 
Distance 1 74.2467 76.2795 0.043 
Distance 2 7.8083 7.8083 0 
Distance 3 31.9882 31.9554 0.1025 
 
Table 2.3 Distances Measurements of 3D Point Cloud Model in Stage 2 (ft) 
Name Photogrammetric 
Measurement 
GPS Measurement Error 
(%) 
Distance 1 75.5249 76.2795 0.98 
Distance 2 7.8412 7.8084 0.4 
Distance 3 31.9226 31.9554 0.1026 
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The reason for creating two models at different times was to identify the progress of 
earthwork. The difference of earthwork volumes between two stages is not convincing if 
the accuracy of two models are not in the same level. One can assume the images of two 
models captured in same conditions if the error is within a reasonable range. According to 
the results obtained by Pix4D and conventional GPS surveying method, the average error 
of measurements is 1.77 inches. The errors between the measurements of two stages are 
within a range of 0.1% to 0.9%. The main changes of earthwork between two stages are a 
stockpile and a trench based on the observations. In Pix4D, the volume is computed using 
the point cloud model. When creating a volume object, we draw the base surface of the 
volume by making the vertices of the base. A manual tie point is associated to each vertex 
of the volume (Figure 2.12, Figure 2.13 and Figure 2.14). The position of each vertex can 
be moderated for accuracy improvement. Then, the software will generate the total 
volumes, including cut and fill volumes, and the measurement errors. 
 
Figure 2.12 Stockpile Volume Drawn in Point Cloud Model 
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Figure 2.13 Trench Volume Drawn in Point Cloud Model (front) 
 
Figure 2.14 Trench Volume Drawn in Point Cloud Model (Below ground) 
The computation result is shown in Table 2.4. The Pix4Dmapper estimates the error of 
volume calculation based on spatial resolution and the coordinate of each point. The spatial 
resolution depends on Ground Sampling Distance (GSD), which is the distance between 
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two consecutive pixel centers measured on the ground. The Pix4Dmapper projects a grid 
with GSD spacing on the base of the volume (Figure 2.15). 
Table 2.4 Volume Calculation Results (ft3) 
Object Total Volume Estimated Error 
Stockpile 2850.2468 ±206.94 (7%) 
Trench -385558.82148 ±3311.4563 (0.9%) 
 
 
Figure 2.15 Grid on the Base of the Volume (Not the Real Dimensions) 
For each cell of the grid, its volume is given by Equation 1: 
                                        𝑉𝑉 = 𝐿𝐿 × 𝑊𝑊 × (𝐻𝐻1 − 𝐻𝐻2)                                                   (1)                                                                         
Where, 
L = GSD = the length of the cell. 
W = GSD = the width of the cell. 
H1= the terrain altitude of each cell at the center of the cell 
H2= the base altitude of each cell at the center of the cell. 
The altitude of a 3D point is calculated with an accuracy of 1 to 3 times the GSD. The 
average error for the altitude of each point is 1.5 times the GSD (Pix4D 2018). The volume 
error for each cell is estimated by: 
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𝐸𝐸𝑖𝑖 = 𝐿𝐿𝑖𝑖 × 𝑊𝑊𝑖𝑖 × 𝑍𝑍𝑒𝑒𝑖𝑖 = 𝐺𝐺𝐺𝐺𝐺𝐺 × 𝐺𝐺𝐺𝐺𝐺𝐺 × 1.5 𝐺𝐺𝐺𝐺𝐺𝐺 = 1.5 × 𝐺𝐺𝐺𝐺𝐺𝐺3 (Pix4D 2018) 
Where:  
Ei = the volume error of one cell. 
Li = the length of the cell. 
Wi = the width of the cell. 
Zei = the error in Z direction of the cell. 
In this project, the error of the stockpile is much larger than the trench; one of possible 
reason is that the contour of the stockpile is not distinct as the trench. The more vertices of 
the volume base that are marked, the more accurate of the calculation result will be. Since 
the experiment in this project is unique, so there is no reference to compare. Siebert and 
Teizer (2014) conducted a performance analysis of the developed UAV system for 
excavation work on a highway construction site. They compared the volumes of three earth 
piles computed by the automated UAV-direct geo-referenced mapping approach with the 
result obtained by Robotic Total Station (RTS) method. The average survey error of their 
experiment was around 11%. Although the case study is different, it still can be a valuable 
reference. In addition, the study shows that 4.5% overestimated error when using cross-
section measurement methods (100ft cross-section distance) according to the standard 
specification published by the Kentucky transportation cabinet, which also prove the 
effectiveness of the UAS and photogrammetry method. 
2.4 Conclusion 
According to the comparisons between measurements by UAS/UAV photogrammetry and 
traditional manual methods, the average error is in allowable range according to latest 
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literature.  The results support the accuracy and mapping suitability of UAV 
photogrammetry applications in earthwork construction. Also, the UAV aerial 
photogrammetric approach was more efficient, taking around 5.5 hours to complete the on 
and off-site work. 
This paper presents an application of UAS/UAV in construction earthwork that may help 
with time and accuracy improvements over the conventional means of estimating actual 
earthwork quantities.  However, there still needs more accuracy tests through comparison 
with other more surveying methods such as laser scanning; factors and errors influencing 
UAV/UAS photogrammetric measurements need more definitions and discussions. Some 
technical and operational limitations of current UAV systems may need resolution, such as 
compatibility issues between different devices, and limited flight durations. Also, there are 
a lot of potential applications of UAS/UAV in various aspects of construction management. 
For instance, the soil density could be estimated by tracking the weight of the excavated 
soil from truck measurement and the volume calculated from this work. Also, could help 
the manager monitor construction activities from site preparation through project 
completion in expensively. This accurate cost and time saving process allows the team to 
review multiple aspects of the construction process and to make correct decisions or actions. 
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3. THE INFLUENCE OF POTENTIAL FACTORS ON MEASUREMENT 
ACCURACY OF APPLYING THE UNMANNED AERIAL SYSTEMS (UAS) 
AND PHOTOGRAMMETRY IN CONSTRUCTION EARTHWORK 
3.1 Introduction 
Unmanned aerial systems (UAS) is an all-encompassing description that encapsulates the 
aircraft component, sensor payloads, and a ground control station. The unmanned aerial 
vehicle (UAV) platform is equipped with various sensors including cameras, Global 
Positioning Systems (GPS) and other specialized communication devices. The UAVs are 
capable of operating at different levels of autonomy controlled by a ground control station 
that is the activity hub during UAV missions and provides necessary capability to plan and 
execute UAV missions (Natarajan, 2001). The UAS can transfer visual assets collected by 
UAVs platform to its ground control station in near real-time (Irizarry and Costa, 2016).  
Photogrammetry, a technology using visual assets to derive measurements and three-
dimensional (3D) models of real-world objects or scenes, uses the mathematics of light 
rays to build up information about the geometry of objects and the location of the camera 
when the images are taken. The photogrammetry technology aims to process or convert 
images captured by the UAS into various outputs such as point cloud models according to 
different needs. As more accurate GPS and camera technologies have developed, the use 
of UAS is becoming increasingly popular in various domains such as archaeology and 
cultural heritage (Bendea et al., 2007 and Gómez-Candón et al., 2014), forest and 
agricultural (Grenzdörffer et al., 2008), environment surveying (Ezequiel et al., 2014), 
emergency management (Chou et al., 2010 and Molina et al., 2012), and transportation 
(Puri et al. 2007). In the civil engineering domain, UAS have been adopted to solve various 
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problems such as bridge inspection (Metni et al., 2007 and Hallermann et al., 2014), soil 
erosion (d'Oleire-Oltmanns et al., 2012), earthwork monitoring (Siebert and Jochen, 2014) 
and measurement (Wang, X et al., 2017), and 3D model creation (Feifei, X et al., 2012).  
To be more specific, in civil engineering, especially in construction engineering, the 
application of the UAS and photogrammetry has been preliminarily proved. Waugh (2006) 
generated a panorama view of the site situation through linking a series of site photos. 
Abeid et al. (2003) developed a construction control system by combing the construction 
progress chart with a database of site pictures; Memon et al. (2005) prototyped a digitized 
construction monitoring system, which is used to monitor and evaluate actual construction 
progress. Kim and Kano (2008) developed photo images in 3D computer graphics showing 
the as-built site conditions at a particular time. Zhu and Brilakis (2009) reconstructed a 
house and a wheel loader as two example cases validating photogrammetry as an optical 
sensor-based spatial data collection method for infrastructure modelling; Metni and Hamel 
(2007) described the dynamics of a UAS for monitoring of structures and maintenance of 
bridges; Morgenthal and Hallermann (2014) discussed the use of a UAS for inspection of 
critical structural components and hot spots that are hard to reach. Rathinam et al (2008) 
addressed the problem of monitoring some such civil systems such as oil-gas pipelines 
using an autonomous UAS based on visual feedback. In construction, Sibert and Teizer 
(2014) evaluated the performance of the application of the UAS in surveying earthwork 
projects. They developed a performance model for estimating the position error and 
conducted tests in several realistic construction environments. Hugenholtz et al. (2014) 
quantified the accuracies of an in-house developed UAS through a stockpile volumetric 
survey. These applications proved the feasibility and use of UAS and photogrammetry 
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technology in recording and tracking the construction progress for helping engineers and 
managers perform the quality control of construction projects.  
However, the utilization of the UAS and photogrammetry technologies in construction is 
still at an early stage. The application range is still limited. For instance, only few studies 
discussed the application of UAS in earthwork measurement, even though it is one of the 
major components of a construction project. Due to some realistic issues such as local 
regulations, limited resource of test fields, or strict flight conditions, few research was 
conducted from a practical perspective to evaluate the effectiveness of this emerging 
technology. Therefore, this paper aims to conduct a quantitative analysis to analyze the 
influence of important UAS flight parameters and site conditions on the measurement 
accuracy. According to practical experience and literature, flight altitude, image 
overlapping rate, GCPs and soil type are key factors during the operation of UAS and 
modeling quality control (Sibert and Teizer, 2014; Mesas-Carrascosa et al., 2016; Nassar 
and Jung, 2012). The goal of this project is to compare the positional accuracy of points 
when applying different parameters in order to identify the effectiveness of each factor and 
interactions between them, thereby providing a practical reference for managers and 
engineers to allow for efficient application of UAVs and photogrammetry in construction 
projects. 
3.2 Influential Factors 
3.2.1 Flight Altitude 
One of the most important flight parameters during the UAS operations is the flight altitude. 
It not only determines the size of pixel on an image, but also the flight durations and the 
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area to be covered (Christiansen et al., 2017). To be more specific, the flight altitude is 
related to the Ground Sampling Distance (GSD). GSD is the distance between two 
consecutive pixel centers measured on the ground. The larger the value of GSD, the lower 
the spatial resolution of the image and the less visible details. For example, a GSD of 2 
inches means that one pixel in the image represents linearly 2 inch on the ground which is 
2*2 = 4 square inch area. The GSD is positively correlated with flight altitude. At a defined 
focal length, decreasing the altitude results in lower GSD values. Lower GSD value 
indicates one pixel will capture a smaller area and therefore the image will have a higher 
spatial resolution, as shown in Figure 3.1 
 
Figure 3.1 Relation between Flight Altitude and Image Area (Pix4d, 2018) 
In selecting flight altitude, it is essential to consider the balance between the spatial 
resolution and area covered. Higher spatial resolution will contribute to image quality but 
may result in overlong flight duration. Due to the battery life limitation of the UAS, the 
operation has to be fragmented into multiple flights. Under different flight conditions, the 
image quality cannot be guaranteed because of issues such as variation in illumination, 
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saturated images, or appearance of shadows. Therefore, flight altitude is one of the most 
influential factors involving UAS performance.  
3.2.2 Image Overlapping Rate 
Another crucial factor is the overlapping rate between images. Photogrammetry is a 
technology of image processing to interpret the shape and location of an object from one 
or more photographs of that object. It aims to reconstruct an object from graphic form to 
three-dimensional (3D) form. The shape and position of an object are determined by 
reconstruction bundles of rays which define the spatial direction of the ray to the 
corresponding object point. From the intersection of at least two corresponding and 
separated rays, an object point would be located in 3D space. Every image generates a 
spatial bundle of rays. A dense network, which is used to orient and calculate the associated 
3D object point locations, is generated when all the bundles of rays from multiple images 
are intersected (Figure 3.2). During this process, Automatic Aerial Triangulation and 
Bundle Block Adjustment are key procedures to process the images. Automatic Aerial 
Triangulation is performed to determine the position and the orientation of the camera at 
the moment of each image being captured. The Bundle Adjustment is the program that 
processes the photographic measurements to produce the final XYZ coordinates of all the 
measured points (Micheltti, et al. 2015). Therefore, image processing is based on 
automatically finding thousands of common points between images. Each characteristic 
point in an image is called a key-point. When two key-points on two different images 
captured at different locations are found to be the same, they will match together. Each 
group of correctly matched key-points will generate one 3D point (Luhmann, T et al., 2014). 
When there is high overlap between each images, the camera on the UAS is able to capture 
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a larger common area to generate more matched key-points and thus improve the 
computation accuracy. In addition, the image overlap rate is related to the flight altitude 
regarding both accuracy and efficiency. For example, for a given focal length, increasing 
the altitude will increase the overlap between images. Also, although higher overlap will 
improve the quality of modelling, it requires longer UAS operation time. Therefore, image 
overlapping rate is another influential factor on the balance between the spatial quality and 
efficiency. 
  
Figure 3.2 Bundle of Rays from Multiple Images 
3.2.3 Ground Control Points (GCPs) 
For the use in surveying application, an absolute accuracy test is mandatory. The quality 
of the 3D model depends on the number of images and manual tie points. The use of 
Ground Control Points (GCPs) is an effective method to improve accuracy. GCPs are 
points with known coordinates measured by highly accurate GPS units in the area of 
interest. The photogrammetry software is able to process projects with or without geo-
locations, but accurate GCPs improve the global accuracy of the project. GCPs will give 
the scales, orientations, and positions to the final results (Wang et al., 2012). The geo-tags 
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of images may be inaccurate, and thus the 3D model is relatively correct in position. The 
linear measurements should be applied to fit the entire project to the correct scales (Agüera-
Vega, et al., 2016). The GCPs can be measured in the field with topographic methods or 
taken from existing geospatial data or Web Map Service (WMS) such as Google Map. 
After obtaining GCPs measurements, the GCPs should be imported and used to re-optimize 
the model. However, unlimited number of GCPs does not lead to significant improvements 
in the global accuracy of models. Instead, it reduces the efficiency due to more GCPs 
requiring more time and labor to do measurements on site. Therefore, the number of GCPs 
and its distribution are important to control the modelling quality and accuracy of 
measurements. 
3.2.4 Soil Types 
The material of the mapping surface also has great impacts on the quality of models during 
the image processing. A 3D image is a non-contact measurement method applied to 
produce a 3D representation of a physical object (Furukawa and Ponce 2010). The point 
cloud model is the major output of image processing through photogrammetry. A point 
cloud is composed of a set of vertices used to represent the external surface of objects in a 
3D coordinate system. The photogrammetry software generates a point cloud model 
through measuring a large number of points on the surface of an object (Nassar and Jung 
2012). Therefore, the different surface material of an object may affect the modelling 
quality at various levels. In many situations, a poor re-projection is resulted from the 
material of surface and invisibility of vertical facades. Reflective surfaces such as water or 
sand are difficult to be mapped due to a lack of visual features. Sun reflection on the water 
and waves cannot be used for visual matching because of large uniform areas. In a 
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construction project, sand, gravel, clay, and rock are the four most common and 
fundamental materials encountered during earthwork operations (Nunnally, 2010). Each of 
them has different texture and colors; therefore, each soil type should be tested to identify 
their reflection capability and influence on the surface reconstruction. 
3.3 Methodology 
3.3.1 Photogrammetric Process 
Photogrammetry is a technology of image processing to interpret the shape and location of 
an object from one or more photographs of that object. This study uses a UAS to capture 
images of the site. Generally, the process begins with the flight mission planning. Once all 
the requirement and parameters are defined for the flight mission, a flight plan or an image 
acquisition plan is developed and aerial imagery is collected based on the project 
specifications. At the same time, a ground control survey needs to be conducted to improve 
the positional accuracy of the 3D outputs. After the image acquisition and the ground 
control survey, methods of image interpretation and measurement are required to complete 
the transformation between images and object.  
To be more specific, the photogrammetry software first identifies and measures conjugate 
points in the overlapping photographs (Schenk, 1997). During this process, Automatic 
Aerial Triangulation (AAT) is the basic method used to analyze and perform exterior 
orientation of aerial images to calculate the 3D coordinate of object points (Yuan et al, 
2015). In other words, the AAT represents the mathematical process of establishing 
accurate relationships between the individual image coordinate systems and a defined 
datum and projection on the ground (Tang et al., 1997). The main objective is to ensure 
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that each model can be oriented accurately as required. At the same time, the Bundle Block 
Adjustment (BBA), another basic method cooperating with the AAT to produce the final 
three-dimensional coordinates of all the measured points, is performed by a Structure from 
Motion (SfM) algorithm. Using UAS platforms, the SfM is operated using highly 
redundant information extracted from a group of high percentage overlaps that register the 
3D structure of an object (Snavely et al., 2006). SfM extract features in each image of the 
photogrammetric block, which is matched to their corresponding features in another image. 
These matched features are used to compute the relative position of the camera sensor 
during the flight operations thus the orientation of each sensor can be calculated (Westoby 
et al 2012), as shown in Figure 3.3. 
 
Figure 3.3 Structure from Motion (SfM) 
The first output of the photogrammetric process is a point cloud model. A point cloud is a 
set of data points in a three-dimensional coordinate system, and each point is defined by X, 
Y, and Z coordinates. The point cloud is normally used to represent the external surface of 
an object. It is also applied in quality inspection, a multitude of visualization, and animation, 
etc. For more realistic visual operations, the triangle mesh should be generated. Although 
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triangle mesh model is optimal for visualization, it is infeasible for detailed modifications 
on a small scale. Therefore, most operations are performed on the point cloud model. 
However, in general, the geolocational accuracy of images on the UAS platform is not high 
(Mesas-Carrascosa, et al., 2016), which is the reason why the GCPs measured in the field 
with a greater accuracy is essential to improve the spatial quality of the model.  
Although linear measurements are feasible in the point cloud model, when calculating the 
volume of an object, a Digital Surface Model (DSM) needs to be derived to orthorectify 
each image. Then, the orthorectified images are mosaicked to obtain an orthomosaic of the 
site area (Chiabrando et al., 2011). The DSM represents the elevations of the reflective 
surfaces of features elevated above the bare earth (Hirt et al, 2010). Especially in earthwork 
construction, at the time of UAS capturing images, the contractors may still make height 
adjustments on site, thus, the construction manager or engineers need to see the locations 
and heights of areas where completed earthwork differs from the plans (Sebastien and 
Teizer, 2014). Therefore, the DSM allows generating various views and reports that are 
useful for practitioners. 
3.3.2 The UAS Device and Flight Plans 
The UAS used for image acquisition in this study was the DJI Inspire 1. This UAS is a 
vertical takeoff and landing aircraft powered by a 22.2V battery (Figure 3.4). Its system 
has a maximum takeoff weight of 7.71lbs and maximum wind resistance up to 10m/s. The 
maximum flight duration is approximately 18 minutes. The UAS is equipped with a 1/2.3 
inch CMOS sensor with a 20mm lens, and the stock camera has 4096 × 2160 resolution for 
still images (DJI 2018). During operation, the autopilot flight setting will activate the image 
trigger. The UAS autopilot sends a signal to the equipped sensor to register a photos and 
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at the same time records the geo-referencing information such as location and navigation 
angles which can be used for post-processing on an SD card. 
 
Figure 3.4 UAS used in the study, DJI Inspire 1 
The study area was 163×247 ft in size and located at Coldstream Dairy Research Farm 
Complex of University of Kentucky (Figure 3.5). The complex includes a free-stall barn 
with 108 stalls for the milking herd, a tie-stall barn with 36 stalls used primarily for cows 
on research trials, a small free-stall barn with 18 stalls and Calan individual feeders, 
milking parlor that holds 8 cows (essentially 2 "double 2" parlors), replacement, heifer, dry 
cow, and maternity facilities, and a management building that serves as an office, teaching 
facilities, and laboratory space. The reasons of selecting this area as the test field were (1) 
having legal access, (2) it is located outside the city where it is broad and spacious. 
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Figure 3.5 Overview of the Study Area 
Multiple flights were conducted following the scheme presented in Figure 3.6. This flight 
plan cooperates with different flight altitudes, image overlapping rates and the use of GCPs. 
A set of flight missions were performed at altitudes of 60, 90, 120 and 150ft. Due to the 
height of wire poles on the farm, it is dangerous to fly the UAS lower than 60ft. For each 
altitude, the UAS captured photos based on two different forward and side overlapping 
rates respectively: 40%-70% and 60%-90%. All the flight missions were performed under 
the same weather conditions, especially wind speed. In this study, Pix4Dmapper 
photogrammetry software was selected to process images and generate 3D point cloud and 
DSM models of the study area. 
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Figure 3.6 Strategy of the UAS Flights and Processing 
To avoid the uncertainty of manual operation, the UAS was operated automatically based 
on the designed parameters and flight paths under the control of Pix4D mobile applications 
(Figure 3.7).  In addition, all the flight missions followed the grid pattern because this study 
aimed to perform mapping over an area with large size rather than modeling a vertical 
object (Figure 3.8). In most cases, a grid pattern provides an effective platform to keep the 
same flight heights and to observe the variety of different image overlap rates. 
 
Figure 3.7 Pix4D Mobile Application Interface 
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Figure 3.8 Grid Flight Pattern over the Study Area 
Afterward, images captured by each flight were processed with and without GCPs. The 
coordinates of GCPs were measured by a EPOCH 50 GNSS Rover which is (Figure 3.9). 
Total 16 GCPs were measured located evenly across the area of interest to minimize the 
errors in scale and orientation. If GCPs are gathered at the same location, one side or the 
very edge of the area, the geo-reference would lose balance, which would make the GCPs 
unreliable or dysfunctional. Additionally, it is also recommended to place one GCP in the 
center of the area to further improve the quality of the reconstruction. Images were 
processed using a different number of GCPs in order to find the optimal strategy to add 
GCPs regarding both accuracy and efficiency. More details about GCPs will be introduced 
in the next section. 
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Figure 3.9 GPS Rover 
 
3.3.3 Assessment of Accuracy 
The major output of image processing is a point cloud model. The accuracy of the position 
of each point directly contributes to the linear or volumetric measurements. To be more 
specific, the positional absolute accuracy is the indicator or measure of how a spatial object 
is accurately positioned on the map with respect to its true position on the ground, within 
an absolute reference frame such as UTM coordinate system (Küng et al., 2011). The 16 
GCPs are performed as checkpoints to be used for measurement of positional accuracy no 
matter how many GCPs are used for processing. In this study, the position accuracy of 
points is evaluated by Root Mean Square Error (RMSE). (Luhmann, Thomas, et al. 2014, 
Siebert and Teizer, 2014). RMSE is a frequently used measure of the variances between 
values predicted by a model and the values observed (Armstrong and Collopy, 1992). The 
RMSE represents the sample standard deviation of the differences between predicted 
values and observed values. The RMSE is applied to aggregate the magnitudes of the errors 
in predictions for different times into a single measure of predictive power (Pontius et al, 
2008). RMSE is an indicator of accuracy to compare errors of different models for a 
specific set of data as it is scale-dependent (Hyndman and Koehler 2006). Thus, the 
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comparisons between different flights will be indicated through RMSE. The RMSE is 
carried out by using the equation (1) as follows; 
𝑅𝑅𝑅𝑅𝐺𝐺𝐸𝐸 =  ±�∑(𝑛𝑛1−𝑛𝑛2)
2
𝑁𝑁−1
                                               (1) 
 
where, 
 
n1 = difference between two parameters 
n2 = mean differentiation 
N = total number of points 
3.4 Results and Discussion 
3.4.1 Flight Duration and Number of Images 
This study conducted a total of 8 flights. The initial altitude was 60ft, and then the UAS 
ascended 30ft to fly the same area again. This operation repeated until all designed flight 
altitudes were tested. Table 3.1 illustrates the fight duration and number of images when 
selecting different values of flight altitude and image overlapping rate. Flight duration, 
collected in seconds, indicates the flight time needed for an individual altitude excluding 
the landing and taking off time. Number of Images indicates the total number of photos 
captured during an individual flight. The R2 is used to verify the linear regression model 
fits the collected data and to present the exponential correlation between the flight 
parameters. It was observed that the number of images and flight duration decrease as the 
flight altitudes increase for both images overlapping rates because more area can be 
covered by a single image (Table 3.1 and Figure 3.10). Between two different overlapping 
rates, higher overlapping rates require longer flight duration and significantly increases the 
number of captured images. 
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Table 3.1 Flight Duration and numbers of Images taken at Different Flight Altitudes 
Flight Altitude 
(ft) 
70%-40% Overlapping Rate 90%-60% Overlapping Rate 
Flight Duration 
(s) 
Number of 
Images 
Flight Duration 
(s) 
Number of 
Images 
60 186 24 1149 185 
90 156 15 863 93 
120 151 9 326 58 
150 115 8 288 43 
 
 
Figure 3.10 Relationship between Flight Altitude and Overlapping Rate on Flight 
Duration and Number of Images 
3.4.2 Analysis of Positional Accuracy 
An absolute accuracy analysis is mandatory in the surveying applications. As discussed 
earlier, the absolute accuracy is defined by the difference between the position of features 
on a processed model and their true position on the Earth. Because the calculation of 
earthwork volume is based on the point cloud model, the precision of point location is 
crucial to the result of volume computations. In this study, the computed coordinates of 
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GCPs were compared with their actual coordinates measured by the GPS rover. The 
positional accuracy was evaluated by RMSE, and the RMSE for each flight plan was 
calculated based on the average error of check points in X, Y, and Z dimensions. 16 GCPs 
were collected as the check points (Figure 3.11) shows. The coordinates are recorded in 
Appendix A. 
 
Figure 3.11 Distribution of GCPs on the Study Area 
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Besides the flight altitudes and image overlapping rate, the positional accuracy also largely 
depends on the number and distribution of GCPs because the navigation systems of most 
commercial UAS are not accurate enough for direct geo-referencing (Turner, D et al, 2014). 
However, in practice, especially on a construction site, the process of collecting GCPs may 
require a large amount of labor and time depending on the site conditions. In addition, 
GCPs should always be located evenly in the area of interest to minimize the errors in scale 
and orientation. If GCPs are gathered at the same location, all on one side, or at the very 
edge of the area, the geo-reference will lose balances, which makes the GCPs unreliable or 
dysfunctional. Therefore, the influence of the number and distribution of GCPs on the 
positional accuracy needs to be investigated to avoid unnecessary laboring and cost. In this 
study, images of each flight plan were processed with and without GCPs. To evaluate the 
effectiveness of different numbers of GCPs. Each flight was processed with 16, 12, 8, 4, 
and 1 GCPs. 
The CPU specifications of the desktop used for analysis were Intel(R) Core(TM) i7-4790 
CPU @ 3.60GHz, with RAM is 32GB. The operating system was Windows 7 Professional, 
64-bit, and the photogrammetry platform was Pix4Dmapper Pro. Table 3.2 shows the 
RMSE of each points when applying different number of GCPs at multiple flight altitudes 
and image overlapping rates. Table 3.3 shows mean and standard deviation of data in each 
column to prove the validity. Without standard deviation, it is difficult to identify the data 
are close to the average or whether the data are spread out over a wide range. If the standard 
deviation is much larger than the average, the set data is lack of uniformity for further 
analysis. In this case study, the standard deviation for each population are much smaller 
than mean values, which means that most of the numbers are close to the average to build 
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a more asymmetric distribution. Therefore, the RMSE for each population is valid for 
further analysis. 
From Table 3.2, it can be observed that the errors significantly decrease when all GCPs 
were used for processing because the GCPs provide an accurate orientation of the 
coordinates reference system. Also, the results showed random RMSE behavior when no 
GCPs were used due to the lack of geometric constraints of aerial-triangulation 
computation. This behavior is independent of flight heights and image overlapping rates. 
With the image overlapping settings, the results indicate higher overlapping rates results in 
smaller errors when applying all GCPs regardless of flight altitudes. However, as the flight 
altitude increases, the errors decrease if selecting the lower overlapping rate. 
Table 3.2 RMSE (ft) of Flights Processed by Different Number of GCPs 
  Number of GCPs 
Flight 
Altitude 
(ft) 
Image Overlapping 
Rate 
(%) 
No 
GCPs 
1 
GCPs 
4 
GCPs 
8 
GCPs 
12 
GCPs 
16 
GCPs 
60 70%-40% 4.09 4.08 0.92 0.78 0.55 0.52 
90%-60% 5.35 4.25 0.29 0.28 0.28 0.28 
90 70%-40% 4.99 4.55 0.81 0.70 0.64 0.50 
 90%-60% 3.31 3.31 0.32 0.29 0.28 0.28 
120 70%-40% 3.12 3.19 0.60 0.60 0.50 0.43 
 90%-60% 6.85 5.74 0.50 0.45 0.31 0.29 
150 70%-40% 3.49 3.65 0.64 0.57 0.38 0.38 
 90%-60% 2.91 2.89 0.51 0.48 0.30 0.31 
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Table 3.3 Summary of RMSE Distribution 
 No GCPs 1 GCPs 4 GCPs 8 GCPs 12 GCPs 16 GCPs 
Mean 4.26 3.96 0.57 0.52 0.41 0.37 
Std Dev 1.37 0.91 0.22 0.18 0.14 0.10 
 
On the contrary, the errors increase if selecting the higher overlapping rate, as shown in 
Figure 3.12, and this tendency will not have changes when applying a different number of 
GCPs. The reason for this may be that a high overlapping rate at a low altitude allows the 
SfM algorithms to have better results when using a high redundant bundle adjustment. As 
the flight altitude increase, the area covered by each images increase, which also means the 
quality of spatial resolution decrease and less visual details of individual elements can be 
identified. However, when the overlapping rate is low, the matching features are inadequate. 
The higher flight altitudes can make up for the lack of information as a compromise. 
 
Figure 3.12 Relationship of Overlapping Rates against Flight Altitudes and RMSE 
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The results discussed above are based on applying all 16 GCPs. In order to improve the 
processing efficiency, it is necessary to identify how the changes in numbers of GCPs 
impact the position accuracy. Figure 3.13 presents the variety in RMSE when applying 0, 
1, 4, 8, 12 and 16 GCPs respectively (Appendix B). It can be observed that the errors 
decrease as the number of GCPs increase. However, there are no significant differences in 
the errors between using 4 GCPs and 16 GCPs. In additions, for all flight plans, the major 
change in accuracy appears between using 1 GCP and 4 GCPs. Therefore, from a 
management perspective, unlimited number of GCPs may not result in significant 
improvement in the accuracy of measurement, while incurring much higher processing and 
data collection costs. Especially for construction management, the manager or engineer has 
to balance between the accuracy and productivity depending on the specific accuracy 
requirement. 
 
Figure 3.13 Relationship between Number of GCPs and Average Positional Error 
on (1) Fight Altitude and (2) Image Overlapping Rate 
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According to observations of the collected data, lower flight altitude with high image 
overlapping rate and the use of GCPs result in better positional accuracy. A multiple 
regression analysis was used to verify the results based on the observations. The multiple 
regression analysis is a powerful technique used for identifying the interactions between 
variables (Utts and Heckard, 2011). It builds an equation to “best” describe the relationship 
between a dependent variable y and K explanatory variables, as shown in the following 
equation, 
𝑦𝑦 = 𝑏𝑏0 + 𝑏𝑏1𝑥𝑥1 + 𝑏𝑏2𝑥𝑥2 + ⋯+  𝑏𝑏𝐾𝐾𝑥𝑥𝐾𝐾 
where b0, b1, b2,…, bk are the least-squares coefficient. The results are generated from F-
test and t-test. In general, an F-test in regression compares the fits of different linear models. 
The F-test assesses multiple coefficients simultaneously. The F-test of the overall 
significance is a specific form of the F-test. It compares a model with no predictors, is also 
known as an intercept-only model, to a specified model. The hypotheses for the F-test of 
the overall significance are as follows (Dielman 2005): 
• Null hypothesis: The fit of the intercept-only model and the specified model are 
equal. 
• Alternative hypothesis: The fit of the intercept-only model and the specified model 
are NOT equal. 
The t-test is used to test the significance of individual regression coefficients in the multiple 
linear regression model. A significant variable makes the regression model more effective. 
The hypotheses for the t-test are as follows (Dielman 2005): 
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• Null hypothesis: 𝑏𝑏𝐾𝐾 = 0 
• Alternative hypothesis: 𝑏𝑏𝐾𝐾 ≠ 0 
In this study, the RMSE of check points was the dependent variables. The flight altitude, 
image overlapping rate, and the use of GCPs are the independent variables. The first step 
of the multiple regression analysis is Transforming a variable using a mathematical 
operation to change its measurement scale (Beauchamp and Olson, 1973). One of the 
reasons to transform the variable is to reduce skewness. A distribution that is symmetric or 
nearly so is often easier to handle and interpret than a skewed distribution. More 
specifically, a normal distribution is always seen as ideal as it is assumed by many 
statistical methods. The logarithm and square root transformations are commonly used for 
positive data, and the multiplicative inverse (reciprocal) transformation can be used for 
non-zero data. In this case, it is necessary to decide whether the dependent variable (RMSE) 
should be modeled on the scale of measurement or transformed-scale by comparing the 
distribution and summary statistics of them respectively. From the Table 3.4, it can be 
observed that the distribution shape of Log (RMSE) is more symmetric than the RMSE 
because the mean of Log (RMSE) is closer to the center and has a smaller standard 
deviation. Therefore, the multiple regression analysis should consider the use of Log 
(RMSE). 
Secondly, four interaction variables were added to the model to change the interpretation 
of the coefficient of each independent variable. From the statistical point of view, if there 
are no interaction terms, each independent variable would be interpreted as having a unique 
effect on the dependent variable. Thus, the interaction means that the effect of one factor 
on measurement accuracy is different for different values of other factors (Dielman, 2005). 
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For instance, the unique effect of flight altitude on accuracy is not limited to the altitude, 
but also depended on the values of overlapping rate, and the use of GCPs. Therefore, the 3 
interaction variables included: Flight Altitude × Overlapping rate, Overlapping rate × 
GCPs, Flight Altitude × GCPs, and Flight Altitude × Overlapping rate × GCPs. 
Table 3.4 Comparisons between RMSE and Log (RMSE) on the Distribution and 
Summary Statistic 
 RMSE Log (RMSE) 
Distribution 
 
 
Mean 1.68 -0.09 
Std Dev 1.86 1.10 
Std Err Mean 0.27 0.16 
Upper 95% 
Mean 
2.22 0.23 
Lower 95% 
Mean 
1.14 -0.41 
N 48 48 
Thirdly, the residue of the multiple regression model should be checked. Because the true 
disturbances cannot be observed in the regression model, they are modeled as realizations 
of random variable about which certain assumptions are made. The best possible estimation 
of population regression coefficient are obtained under a set of assumptions, which are 
linearity, equal variance, independence and normality. The residues can be used to conduct 
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assumption assessment by residual plot. If there is no assumption is violated, the residuals 
should be randomly distributed. 
Table 3.5 Summary of Fit in Multiple Regression Analysis  
RSquare 0.70 
RSquare 0.65 
Root Mean Square Error 0.65 
Mean of Response -0.09 
Observations (or Sum Wgts) 48 
 
Table 3.6 ANOVA of Multiple Regression Analysis 
Source DF Sum of Squares Mean Square F Ratio 
Model 7 40.32 5.76 13.55 
Error 40 17.00 0.43 Prob > F 
C. Total 47 57.33  <0.0001* 
 
 
Figure 3.14 Estimations of the Independent Variables Significance 
Table 3.5 displays the summary of fit of the multiple regression model. R-squared measures 
the proportion of the variation in the dependent variable explained by the independent 
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variables for a linear regression model. In this model, the R Square is 0.70, which indicates 
that 70 percent of variations can be explained by the independent variables. Generally, 
although no standard determines the minimum value of R Square, the R Square closing to 
1 would result in a more convincing model. The R Square in this model is not close to 1 
but larger than 0.5. Besides, there is a statistically significant predictor, the use of GCPs, 
whose p-value of t-test is smaller than 0.05 (Figure 3.14). It is reasonable to draw important 
conclusions about how changes in the predictor values are associated with changes in the 
response value. Regardless of the R Square, the significant coefficients still represent the 
mean change in the response for one unit of change in the predictor while holding other 
predictors in the model constant. In addition, While R-squared provides an estimate of the 
strength of the relationship between predictors and the response variable, it does not 
provide a formal hypothesis test for this relationship. The overall F-test determines whether 
this relationship is statistically significant. If the P value for the overall F-test is less than 
your significance level, you can conclude that the R-squared value is significantly different 
from zero. 
 
Figure 3.15 Distribution of Residuals 
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 From the ANOVA of multiple regression analysis (Table 3.6), the p-value of F-test is 
much smaller than 0.05, which further proves that the relationship between variables are 
significant. Furthermore, the residuals are distributed in a random pattern (Figure 3.15), 
which also indicates the validity of the multiple regression model.  
3.4.3 Soil Types 
Soil type, which is the surface material, is another important factor for the measurement 
accuracy. In this study, the effect of soil type on the volumetric measurement accuracy was 
tested by modeling four samples composed of different soil types. The four soil types were 
sand, clay, fine grade gravel, and coarse grade gravel. The actual volumes of samples are 
based on the standards measured by the manufacture. All samples were piled in similar 
shapes under same weather and illumination conditions, as shown in Figure 3.14, and they 
have the same number of images captured in a circle pattern at 3.28ft (0.01in GSD) altitude 
for processing in the photogrammetry software (Figure 3.17). At the same time, all pictures 
are taken at early morning to avoid objects dropping shadows due to sun elevation arises. 
 
Figure 3.16 Sample Piles of Different Soil Type 
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Figure 3.17 Circle Pattern of Images Collections for Each Soil Type 
Table 3.7 Impact of Soil Types on the Accuracy of Volumetric Measurements 
Soil Type Number of 
Calibrated Photos 
Actual Volume 
(ft3) 
Computed Volume 
(ft3) 
% Error 
Clay 11 1.5 1.48 1.33 
Sand 11 0.5 0.53 6.00 
Gravel 10 0.5 0.47 6.00 
Rock 10 0.5 0.45 10.00 
 
Due to the size of modeling object is small, it is unfeasible to fly the UAS to capture images. 
In this independent experiment, pictures are captured by hand using camera. The camera 
is equipped with a 4.15mm f/2.2 lens, and the image solution is 3264×2448 (RGB). Table 
3.5 shows the actual volume and the % error for each soil type. The results indicate that 
the measured volume of clay had the smallest errors. In addition, as the soil granularity 
increased, and the color of material became lighter, the accuracy of measurement decrease. 
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The reason may be that coarse surface texture creating more noise on the surfaces of models. 
Also, light-colored and glossy surfaces of tend to saturate images leading to difficulties in 
visual interpretation. 
3.5 Conclusion 
This study aims to investigate how important flight parameters of the UAS and 
environmental factors impact on measurement accuracy through experimental flights and 
statistical analysis of positional errors computed through photogrammetry technologies. 
According to the literature and practical experience, the most influential factors are flight 
altitude, image overlapping rate, the use of GCPs and soil types. Each factor does not work 
independently. Therefore, it is necessary to investigate how they cooperate with each to 
impact on the quality of mapping and the measurement accuracy.  
After detailed comparisons and analysis for each flight plan, one can derive that the 
combination of low flight altitudes, high image overlapping rate, the use of a proper 
number of GCPs and modeling surface of clay soil type can maximize the measurement 
accuracy. The positional errors become much smaller when more than 1 GCP is used for 
processing because GCPs provide an accurate orientation of the coordinate reference 
system. This behavior is constant independent of flight heights and image overlapping rates. 
With the image overlapping and flight altitudes settings, higher overlapping rates result in 
larger errors as the flight altitude increases, and the errors decrease if selecting the low 
overlapping rate. The spatial resolution and border definition improve as the altitudes 
decrease. This tendency will not have changes when applying a different number of GCPs. 
However, it does not mean it is useless to fly the UAS at high altitudes. Although GCPs is 
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the most influential factor based on the results of multiple regression analysis, it does not 
mean an unlimited number of GCPs is an optimal strategy to guarantee the accuracy. In the 
experiment, there are no significant differences in the errors between using 4 GCPs and 16 
GCPs. The selections of parameter values largely depend on the required of accuracy by 
users. For example, high flight altitudes can reduce the flight durations and improve the 
accuracy when the overlapping percentage is low; fewer GCPs can save a lot of labor and 
cost especially when the topographic condition is complex.  
The limitation of this study is the selection of the UAS equipment and photogrammetry 
software. The UAS, especially low-cost device, limit the sensor payload in weight and 
dimension so that usually low weight sensors like small or medium format amateur cameras 
are selected. When compared to large format cameras, the UAVs acquire a higher number 
of images in order to obtain the same image coverage and comparable image resolution. 
Moreover, low-cost sensors are normally less stable, which results in a low image quality. 
In addition, low-cost UAVs are normally equipped with less powerful engines, limiting the 
reachable altitude. Therefore, when processing the images collected by the UAV, this study 
will not concern about the difference caused by different devices. The accuracy level and 
hardware equipment of the selected device and photogrammetry software in this study is 
above the average in the market, which can be used as a reasonable reference for most 
researcher and practitioners. In the future, more research can be conducted regarding how 
different devices and other potential environmental factors impact on the measurement 
accuracy when the limitations of UAS technology can be solved such as inaccurate geo-
referencing capability and limited battery capacity. 
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4. COMPARISONS BETWEEN APPLICATIONS OF THE UAS AND 
CONVENTIONAL METHODS IN EARTHWORK VOLUME 
MEASUREMENT  
4.1 Introduction 
Earthwork involves moving massive quantities of soil or unformed rock. The purpose is to 
reconfigure the topography of a construction site to meet the design requirements 
(Nunnally, 2004). As an important mission of a construction project, the earthwork 
operation is mainly executed in the early stage of the construction process, which means 
the earthwork progress controls the overall project schedule. Besides, earthwork is often 
one of the major cost items on most construction projects because of the long operation 
time and cost uncertainties caused by unstable geographical conditions and construction 
organization plans. It is essential to make the best possible measurement of the quantities 
of earthwork materials that have been excavated and placed. An accurate estimation of 
earthwork quantity not only enables contractors to present an accurate bid, assign 
construction assets reasonably, and formulate a project schedule but also helps owners 
make correct payments. Therefore, the selection of a proper measurement method is a 
prerequisite to accurate estimations and cost control. 
In recent years, the surveying industry has seen significant changes with the development 
of modern technologies. However, the implementation of advanced survey techniques in 
constructions is still in the early stage. According to the latest standard specifications 
published by the Department of Transportation (DOT) of each state, most states are 
predominantly using conventional methods such as tapes and manual calculation methods 
based on the blueprints to collect data and calculate quantities for payments in earthwork 
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process. As shown in Figure 4.1, 68% of states measure the roadway excavation in its 
original position by taking cross sections and computing the volume using the Average-
End-Area (AEA) method (cross-section). The AEA method involves plotting cross 
sections of the existing and proposed levels at certain intervals across the construction site 
(Hintz and Vonderohe, 2011). The accuracy largely relies on the selected distance between 
the sections. Closer sections improve the estimation accuracy but require much more time 
for data collection. A balance has to be made between accuracy and efficiency, which could 
result in various levels of errors (Epps and Marion, 1990). Another common method is the 
grid method. When applying the grid method, the area is divided into a grid indicating the 
depth of cut or fill at each grid intersection. The method involves taking off the existing 
and proposed ground levels at each node of the grid. Similar to the AEA method, the 
accuracy depends on the size of grid that is used. 
 
Figure 4.1 Earthwork Volume Measurement Methods Applied by DOTs 
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The methods mentioned above are inefficient as they require a large amount of time to 
collect data on the site and go through a tedious quantity calculation process (Yanalak 
2005). Although some Departments start to use software products such as AutoCAD to 
make their work easier and faster, the fundamentals of manual methods are still used to 
find the quantities of earthwork even when using a software package. In addition, the DOTs 
are facing increasing budget and personnel constraints and are exploring ways to use 
advanced technologies to maximize productivity and leverage the decreasing number of 
surveying personnel on their staffs (Vincent and Ecker, 2010). Therefore, it is imperative 
to upgrade the current practices of data acquisition and computation methods. In this paper, 
the unmanned aerial systems (UAS) are introduced as tools to estimate earthwork volume 
with the cooperation of with digital photogrammetry. UAS, or colloquially drones, are 
remotely controlled aircraft equipped with various sensors such as cameras, Global 
Positioning System (GPS), and other communication devices. GPS technology enable the 
UASs to provide accurate geo-referenced visual assets (Siebert and Teizer, 2014). With the 
integration of digital photogrammetry, a well-established technology for obtaining three-
dimension (3D) geometric information for real-world objects from single or multiple 
photographs, a geo-referenced three-dimensional (3D) model is generated for survey 
applications (Luhmann et al, 2013).  
With the improvement and wide applications of UAS in recent years, the technology has 
become attractive for various surveying applications in civil engineering. Metni and Hamel 
(2007) described the dynamics of a UAS for monitoring of structures and maintenance of 
bridges; Morgenthal and Hallermann (2014) discussed the use of a UAS for inspection of 
critical structural components and hot spots that are hard to reach. Rathinam et al. (2008) 
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addressed the problem of monitoring civil systems such as oil-gas pipelines using an 
autonomous UAS based on visual feedback. In construction, Sibert and Teizer (2014) 
evaluated the performance of the application of the UAS in surveying earthwork projects. 
They developed a performance model for estimating the position error and conducted tests 
in several realistic construction environments. Hugenholtz et al. (2013) quantified the 
accuracies of an in-house developed UAS through a stockpile volumetric survey.  
However, research conducted on the UAS and photogrammetry applications is still in its 
infancy, especially in the earthwork volume measurement application. As an emerging 
technology in construction, it requires much practice to reveal various possibilities in 
operations and prove its feasibility. This paper compares the earthwork volumes measured 
by using different methods on AutoCAD models in order to verify the effectiveness and 
accuracy of the UAS applied in earthwork volume measurement. At the same time, the 
results and discussions can provide managers and engineers with a reference regarding the 
selection of proper tools in the practice. 
4.2 Average-End-Area (AEA) Method and Grid Method 
The earthwork includes field volume measurements of earthen materials such as soil, 
gravel, or rock, which are used to determine the total material transported to and from a 
site (Hintz and Vonderohe, 2011). The cut volume is the extra dirt that must be removed 
to meet the designed elevation and grade; the fill volume is the amount of material that 
must be added to meet the desired elevation and grade. Before measuring the volume, 
especially for the highway construction, surveying personnel need to plot cross sections of 
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the existing and proposed levels at certain intervals across the construction site, as shown 
in Figure 4.2. 
 
Figure 4.2 Stations and Cross-Sections of a Highway Project 
When using AEA method, the volume between each pair of sections is computed by 
multiplying the distance between cross-sections by the average of the end cross-sectional 
area, as presented in Equation 1. The total cut or fill volumes are obtained by adding the 
volumes between all consecutive pairs of cross-sections.  
𝑉𝑉 = �𝐴𝐴1+ 𝐴𝐴2
2
� × 𝐿𝐿                 (1) 
where the V is the earthwork volume between the cross-sections 1 and 2, L is the distance 
between cross-sections, and A1, A2 are areas of the cross-sections 1 and 2. The accuracy 
of the AEA method largely relies on the distance between the sections, especially for the 
irregularly-shaped sections or sections with unequal areas of cut and fill (Epps and Marion, 
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1990). In other words, the measurement would be improved if the project were divided into 
more stations. Increasing the number of cross sections can explain more details of the 
topographic conditions.  
The grid method is the other common method to calculate the earthwork volume, especially 
for large earthwork area. This method divides the site area into a grid and requires a survey 
of the construction site showing the elevation of the existing grade at each intersection 
point on the grid. The elevation of the designed grade is also plotted at each intersection 
point, and then the depth of cut or fill can be computed at each point from these two 
elevations. After determining the depth of cut or fill at each point where the grid lines 
intersect, which is also the station, the estimator needs to assign the depth at each station a 
weight or a frequency based on its location. 
 
Figure 4.3 Grid Method Calculation 
As illustrated in Figure 4.3, the interior points which are the intersection of four segments 
are assigned a weight of four; the exterior points which are intersections of two segments 
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are assigned a weight of two; the corner points are assigned a weight of one. After 
determining the weights and depth of each intersection, the average depth can be computed 
by the Equation 2, and then the earthwork volume can be obtained by multiplying the 
average depth by the horizontal area of the grid (Nunnally, 2011). Similar to the AEA 
method, the measurement accuracy depends on the grid spacing; generally, the closer the 
grid spacing, the more accurate the volumes are.  
𝐴𝐴𝑣𝑣𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒𝑒 𝐺𝐺𝑒𝑒𝐷𝐷𝐷𝐷ℎ =  𝑆𝑆𝑆𝑆𝑆𝑆 𝑜𝑜𝑜𝑜 𝑝𝑝𝑝𝑝𝑜𝑜𝑝𝑝𝑆𝑆𝑝𝑝𝑝𝑝𝑝𝑝 𝑜𝑜𝑜𝑜 𝑝𝑝𝑒𝑒𝑝𝑝𝑝𝑝ℎ ×𝑊𝑊𝑒𝑒𝑖𝑖𝑊𝑊ℎ𝑝𝑝 
𝑆𝑆𝑆𝑆𝑆𝑆 𝑜𝑜𝑜𝑜 𝑊𝑊𝑒𝑒𝑖𝑖𝑊𝑊ℎ𝑝𝑝
           (2) 
Both methods are commonly used to estimate the earthwork volumes. At the same time, 
they also have various limitations regarding accuracy and feasibility. Usually, in practice, 
the AEA method can provide acceptable accuracy. However, the AEA method is more 
accurate when the corresponding end areas of adjacent cross-sections have equal or similar 
surface areas (Hintz and Vonderohe, 2011). As the difference in surface area of the end 
areas increase, the average-end-area formula will yield volumes that are overestimated 
relative to the corresponding true volumes (Michael, 1993). The problem can be avoided 
by increasing the number of cross sections taken in a given interval, but this requires more 
time and labour. Similarly, the grid method also can provide better accuracy for the sites 
with relatively flat existing and design topographies. When the site is complex, it has to 
use smaller grid line spacing to guarantee the measurement accuracy but requires intense 
calculations. Besides two methods mentioned above, in practice, many contractors estimate 
the earthwork quantity based on the equipment activity. The total quantity is equal to 
volume per cycle multiplied by the cycles per hour. The contractor observes and records 
the equipment cycle time, and then estimate the total production of earthwork based on the 
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capacities of equipment. Various factors such as counting mistakes or selection of incorrect 
parameters in formulas could have an influence on the measurement accuracy in the 
process of earthwork. Therefore, it is necessary to update the current practices of earthwork 
volume estimation. 
4.3 The UAS and Photogrammetry 
The UAS is originally developed and used in military implementation. They are remotely 
controlled aircraft or helicopters equipped with precision sensors. Inertial motion units and 
gyroscopes are used to recognize the alignment and position of the aircraft so that a pilot 
can control the navigation without much manual operation. Also, highly accurate and low-
cost GPS can maintain the position of a UAV system in a global reference system 
everywhere in real time. The application and performance of the UAV are further improved 
when digital photos and video cameras are capable of converting UAV systems into highly 
mobile sensor platform. The UAS systems typically consist of UAVs and ground 
equipment for planning and transferring flight routes to the UAV as well as for monitoring 
the UAV telemetry data. In recent years, UAV systems have been utilized for diverse 
nonmilitary purposes such as photogrammetry for 3-D modeling (Colomina and Molina, 
2014), remote sensing and mapping (Nex and Remondino, 2014). In construction, the 
application of the UAS and photogrammetry has been preliminarily proved. Abeid et al. 
(2003) developed a construction control system by combing the construction progress chart 
with a database of site pictures; Memon et al. (2005) prototyped a digitized construction 
monitoring system which is used to monitor and evaluate actual construction progress. 
Metni and Hamel (2007) described the dynamics of a UAS for monitoring of structures 
and maintenance of bridges; Zhu and Brilakis (2009) reconstructed a house and a wheel 
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loader as two example cases validating photogrammetry as an optical sensor-based spatial 
data collection method for infrastructure modelling; Sibert and Teizer (2014) evaluated the 
performance of the application of the UAS in surveying earthwork projects. They 
developed a performance model for estimating the position error and conducted tests in 
several realistic construction environments. Hugenholtz et al. (2014) quantified the 
accuracies of an in-house developed UAS through a stockpile volumetric survey. These 
applications proved the feasibility and use of UAS and photogrammetry technology in 
recording and tracking the construction progress for helping engineers and managers 
perform the quality control of construction projects. However, the utilization of the UAS 
and photogrammetry technologies in construction is still at an early stage, especially in 
earthwork volume estimations, even though it is one of the major components of a 
construction project. 
Photogrammetry is a technology of image processing to interpret the shape and location of 
an object from one or more photographs of that object. This study uses a UAS to capture 
images of the site. Generally, the process begins with the flight mission planning. Once all 
the requirement and parameters are defined for the flight mission, a flight plan or an image 
acquisition plan is developed and aerial imagery is collected based on the project 
specifications. At the same time, a ground control survey needs to be conducted to improve 
the positional accuracy of the 3D outputs. After the image acquisitions and the ground 
control survey, methods of image interpretation and measurement are required to complete 
the transformation between images and object. To be more specific, the photogrammetry 
software first identifies and measures conjugate points in the overlapping photographs 
(Schenk, 1997). During this process, Automatic Aerial Triangulation (AAT) is the basic 
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method to analyze and perform exterior orientation of aerial images to calculate the 3D 
coordinate of object points (Yuan et al, 2015). In other words, the AAT represents the 
mathematical process of establishing accurate relationships between the individual image 
coordinate systems and a defined datum and projection on the ground (Tang et al., 1997). 
The main objective is to ensure that each model can be oriented accurately as required. At 
the same time, the Bundle Block Adjustment (BBA), another basic method cooperating 
with the AAT to produce the final three-dimensional coordinates of all the measured points, 
is performed by Structure from Motion (SfM) algorithm. Using the UAS platforms, the 
SfM is operated using highly redundant information extracted from a group of high 
percentage overlaps that register the 3D structure of an object (Snavely et al., 2006). SfM 
extract features in each image of the photogrammetric block, which is matched to their 
corresponding features in another image. These matched features are used to compute the 
relative position of the camera sensor during the flight operations thus the orientation of 
each sensor can be calculated (Westoby et al, 2012).  
The major output of the photogrammetric process is a point cloud model. A point cloud is 
a set of data points in a three-dimensional coordinate system, and each point is defined by 
X, Y, and Z coordinates. The point cloud is normally used to represent the external surface 
of an object. For more realistic visual operations, the triangle mesh should be generated. 
Although triangle mesh model is optimal for visualization, it is infeasible for detailed 
modifications on a small scale. Therefore, most operations are performed on the point cloud 
model. Nowadays, as the development of three-dimension (3D) modelling technologies, 
the compatibility of outputs generated from different platforms is also improved. For 
82 
 
example, the point cloud model can be imported into Autodesk software for various 
purposes such as surface reconstruction or inspections. 
4.4 Case Study 
4.4.1 Project Description 
The Virginia Department of Transportation's U.S. Route 460 Connector Phase II project is 
located between U.S. 460 Connector Phase I (“Phase I”) near Breaks Interstate Park and 
the proposed Coalfields Expressway (“CFX”) corridor, as shown in Figure 4.4. The Project 
is a limited access facility located in Buchanan County, Virginia and totals approximately 
6.2 miles with over 15 million cubic yards of material to be moved during construction and 
includes an at-grade intersection with Route 609. The Project features an alignment 
proposed by Design-Builder (through its predecessors) in an unsolicited proposal 
submitted to Department using a Coal Synergy, sole source procurement for Project 
development. The Project is tied to a transportation initiative known as Corridor Q of the 
Appalachian Development Highway System (ADHS), in conjunction with the economic 
development program of the Appalachian Regional Commission (ARC). The Phase II 
design-build contract with Bizzack Construction, LLC, Lexington, KY., uses the coal 
synergy concept to provide a road to rough grade at a reduction in costs (VDOT, 2018). 
In this study, a partial area of the project which is under earthwork is selected to investigate 
the earthwork measurement accuracy of the UAS technology compared with another two 
conventional methods. The size of test area is 64,057.24 square feet. The earthwork of this 
sub-project lasts five months from early October 2017 to late January 2018. The project 
team visits the site two times to investigate the earthwork changes during the construction. 
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The first visit aims to record the original topographic conditions of the site as the reference 
for later calculations and comparisons. The purpose of the second visit is to investigate the 
earthwork-completed site through different methods. After the field investigations, the 
earthwork volumes can be calculated in the AutoCAD models and thus the accuracy of 
different measurements methods can be measured and compared. 
 
Figure 4.4 Project Location (VDOT, 2018) 
4.4.2 Methodology 
The project team visit the site to investigate the original topographic conditions before the 
earthwork starts. Figure 4.5 shows the 3D contour map of the site created after the survey 
of the first visit, which is used as the base model for volume calculations. 
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Figure 4.5 3D Contour Map and Properties of the Site after 1st Visit 
The UAS used in this study is equipped with Sony UMC-R10C camera that has a large 
Exmor APS-C Sensor that captures 20 megapixels of colour detail to accurately calculate 
volumes. With this sensor, the flight duration is approximately 30 minutes. The system has 
a maximum payload of 2kg and its wind tolerance is 30 mph (Kespry, 2018). 
Approximately 280 images are captured by the UAS during the second visit and then 
processed in the Autodesk ReCap Photo to generate a point cloud of the site. In order to 
perform complex measurements such as volumes, the point cloud model needs to be 
imported into Autodesk Civil 3D to display the 3D contour data of the construction site, as 
shown in Figure 4.6. In order to verify the measurement accuracy based on the model 
created through UAS platform, a total of 408 survey points are collected using the GNSS 
receiver, and the point map and point examples are shown in Figure 4.7 and Figure 4.8. 
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Figure 4.6 3D Contour Map of the Site after 2nd Visit 
 
Figure 4.7 Map of Survey Points 
86 
 
 
Figure 4.8 Information of Survey Points 
The earthwork volumes can be estimated through 3D contour maps obtained after two visits. 
In Autodesk Civil 3D, the volume changes between two models can be calculated after 
creating Triangulated Irregular Network (TIN) surfaces for each contour map. Thus, the 
volumetric measurements based on the model of the UAS platform can be used to compare 
with the results obtained by other methods. The other two measurement methods, which 
are AEA method and grid methods, are applied to calculate the volume of same earthwork 
area based on the survey points collected during the second visit. As discussed earlier, the 
accuracy of these two methods largely depends on the distance between cross-sections and 
the size of the grid. In this study, volumes are calculated at cross-section intervals and the 
grid of 10ft, 30ft, 50ft, and 100ft for detailed comparisons. In Figure 4.9, the green 
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boundary line indicates the original area before earthwork; the orange boundary line 
indicates the earthwork area; the red line in horizontal direction is the centreline of the site, 
and the 43 blue lines in vertical direction indicate the intervals between each pair of cross-
sections along the site used for AEA method. 
 
Figure 4.9 Overlay of Multiple 3D Contour Map and Cross-sections Intervals 
The Figure 4.10 shows the grid pattern of the earthwork area created for applying the grid 
method. The size of each grid is 100 square feet. Once the grid size is determined, the 
elevation at each grid intersections can be calculated based on the surfaces of each contour 
layer. As shown in the Figure 4.11, there are three elevations in different colours for each 
intersection. They represent the elevations of points in the base model (green), model 
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created by the UAS platform (red), and survey data map (blue). The elevations of each 
intersection are recorded in Appendix B. 
 
Figure 4.10 Grid Pattern (10ft) of the Earthwork Area 
 
Figure 4.11 Elevations of each Grid Intersection 
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4.4.3 Results 
Earthwork volumes are computed using the 3D contour map created by the UAS platform, 
AEA method and grid method. All volume analyses were conducted using Autodesk’s 
AutoCAD Civil 3D 2015. Although no true values for the volumes were available, the 
volume calculated by the survey points could be an objective reference for comparisons. 
Because the accuracy of the AEA method and grid methods largely depend on cross-section 
intervals and the size of grid, in this study, the volumes are computed via the AEA method 
at a cross-section interval of 10-, 30-, 50-, and 100-ft intervals respectively. Similarly, the 
volumes are calculated via the grid method using the grid spacings of 10, 30, 50, and 100ft 
respectively. The results are shown in Table 4.1: 
Table 4.1 Comparisons of Earthwork Volumes Computed by Different Methods 
 
*Percentage Difference is the earthwork volumes measured by other methods different 
from the volume calculated by the survey points. 
 
As to the AEA method, the area and volumes for each cross-section are recorded in the 
Appendix B. 
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It can be observed that the grid method with 10ft grid spacing and the AEA method with 
10ft and 30ft intervals generate better results than the volumes calculated based on the 
model of UAS platform. However, when cross-sections interval was larger than 30ft and 
the grid spacing was larger than 10ft, the UAS platform shows a significant advantage in 
accuracy over the other two methods. In practice, due to the nature of the earthwork job on 
a construction site, no method can be used to identify the true earthwork volumes with 100 
percent accuracy; therefore, a reasonable scale of errors is always acceptable. The tolerance 
for errors varies by owners and projects; there is no uniform standard to determine required 
measurement accuracy. A few state DOTs provide references regarding the authorized 
adjustments of earthwork quantity in the design. For instance, the Kentucky Transpiration 
Cabinet requires corrections of major errors on the Plans, which are defined as mistakes of 
3 percent or more in the quantity of earthwork (KYTC, 2012); The Indiana DOT requires 
detailed checks on areas to determine whether the planned quantity needs to be adjusted 
for areas varying more than 10% from the area indicated on the plans (INDOT, 2018). The 
volumes measured by the UAS platform are 1.11% different from the volumes of survey 
data. Although the accuracy is not optimal, it is a more efficient method to measure the 
earthwork volume based on the comparison between UAS and conventional survey 
methods regarding time and cost displayed in Table 4.2 and Table 4.3 
Table 4.2 Comparisons of Labor Hours between UAS and Conventional Survey 
Methods 
 Area (acre) 
Number of 
Crew 
Labor-Hours 
(per acre) Total Hours 
UAS 1.47 1-2 0.35 0.51 
Conventional 1.47 4 7.27 10.69 
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Table 4.3 Comparisons of Cost between UAS and Conventional Survey Methods 
 Area (acre) 
Number of 
Crew 
Cost 
(dollars per acre) 
Total Cost 
(dollars) 
UAS 1.47 1-2 440 646.80 
Conventional 1.47 4 545 801.15 
 
According to the RS Means manual, the unit surveying labor-hour and cost of UAS method 
is much smaller than conventional method. As the distance between cross-sections or the 
grid spacing decrease, the accuracy of the calculation is improved, but the time and labor 
for surveying the site will significantly increase and the computation becomes much more 
complicated. In practice, the owner or project manager aims to reach a balance between 
the measurement accuracy and the productivity concerning the time and cost. In this study, 
the UAS is proved to be an effective and efficient method in the process of earthwork 
volume measurement. 
4.5 Conclusion 
Earthwork is one of the major cost items for a construction project. It is crucial to have an 
accurate measurement of earthwork materials quantity for payments. The current practices 
of earthwork measurement at most DOTs need to be improved due to issues such as 
shortage of staff or inefficiency of conventional methods. As the surveying technologies 
develop in recent years, applications of the UAS become popular in many areas. This study 
aims to prove the effectiveness and efficiency of using the UAS platform to measure the 
earthwork volume by comparing with the other two most commonly used methods, 
Average-End-Area (AEA) method and grid method, in a highway project. This study uses 
the UAS as the survey method to collect images of the earthwork area and creates 3D 
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contour map for computing the volumes by the Autodesk Civil 3D software. The volumes 
of same earthwork area are calculated by the AEA method and grid method using different 
intervals and grid spacing. Due to no true volumes available, a 3D contour map created 
based on more than 400 survey points measured by an accurate GPS rover is used as the 
criteria for comparing the volumes calculated by different methods. The results indicate 
that decreasing the cross-section interval used in AEA method and the grid size used in the 
grid method leads to smaller percentage differences from the criteria volume measurement. 
However, the optimal intervals and the grid spacing are not feasible in practice due to 
intense calculations and a large amount of survey works. The UAS provides a balance 
between accuracy and efficiency, even though its percentage difference is larger than the 
other two methods using the minimum distance (10ft).  
Overall, the UAS is proved to be an effective tool in the process of earthwork measurement. 
This study aims to provide a reference for engineers or managers regarding the selections 
of earthwork volume measurement methods. The selection always depends on the required 
accuracy and budget of a project. For instance, the UAS may have better performance when 
estimating the earthwork of large construction area because it decreases the survey time 
and also reduces the risk of safety. For small earthwork area, conventional methods may 
be the better option because the small area may require less cost. In the future, more 
research can be conducted to compare the performance of different types of the UAS in 
various construction situations. In addition, besides the Autodesk software, the data can be 
operated on other platforms to test the compatibility between different devices. 
Furthermore, it is necessary to conduct productivity analysis of this emerging technology 
from management and economic perspectives. 
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5. CONCLUSION 
This dissertation discusses using the UAS and photogrammetry technology to estimate the 
earthwork volume of construction projects. The research is composed of three sections: (1) 
estimate earthwork volumes of a highway project on Newtown Pike in Lexington through 
the UAS and photogrammetry to preliminarily prove the effectiveness of this emerging 
technology; (2) Analyze the influence of different flight parameters and processing factors 
on the measurement accuracy through multiple flight tests on the UK Coldstream farm at 
Lexington; (3) Compare the earthwork volumes of a highway project in Virginia measured 
by traditional methods (Average-End-Area method and grid method) and UAS 
photogrammetry technology through models in AutoCAD to further prove the 
effectiveness and efficiency of the UAS platform. The findings of each section are 
summarized as follows, 
• Chapter 2: the results preliminarily support the accuracy and mapping 
suitability of UAS and photogrammetry applications in earthwork 
construction. In this chapter, the research follows the basic procedures of photo 
collection by the UAS and image processing in photogrammetry to estimate 
earthwork volumes of a construction project. The average errors of measurements, 
which are 7% and 0.9% for the stockpile and trench respectively, are smaller than 
11% which is the result of the most cited literature applying same procedures and 
methods as this study. The trench volume error is smaller than 4.5% which is the 
error if using conventional cross-section method. 
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• Chapter  3: the results indicate that the combination of low flight altitudes, 
high image overlapping rate, the use of a proper number of GCPs and 
modeling surface of a clay soil type can maximize the measurement accuracy, 
after detailed comparisons and analysis for multiple flight plans. The purpose 
of Chapter 3 is to investigate how important factors, including flight altitude, image 
overlapping rate, the use of GCPs, and soil types, impact on measurement accuracy 
through experimental flights and statistical analysis of positional errors. After 
image processing, it is observed that flying the UAS at 60ft or 90ft altitude with 
90%-60% image overlapping rate and applying 8 to 16 GCPs has the smallest 
positional error (RMSE = 0.28ft). Among all the factors, the use of GCPs is the 
most influential factor due to it has the smallest p-value (<0.0001) of the multiple 
regression model. In addition, the measured volume of clay has the smallest error 
(1.33%) compared with other soil types. 
• Chapter 4: the results indicate that the UAS obtains less accurate 
measurements than the other two conventional methods when using minimum 
cross-section intervals and grid spacing, but the UAS provides a balance 
between accuracy and efficiency. Chapter 4 aims to further prove the 
effectiveness and efficiency of using the UAS platform to measure the earthwork 
volumes by comparing with the other two most commonly used methods, Average-
End-Area (AEA) method and grid method, in a highway project. The volumes of 
the same earthwork area are calculated by conventional methods using different 
intervals and grid spacing. Due to there is no feasible way to obtain true volumes, 
a 3D contour map created based on more than 400 survey points measured by an 
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accurate GPS rover is used as the criteria for comparing the volumes calculated by 
different methods. The errors of AEA method using 10ft and 30ft cross-sections 
distance are 0.03% and 0.28% respectively; the error of grid method using 10ft grid 
spacing is 0.33%; and the UAS method has the error of 1.11%. Although the 
accuracy of UAS method is not optimal, it save more time and labor than the other 
two method when using 10ft or 30ft. Besides, its accuracy is significantly higher 
when applying large cross-section distance and grid spacing.  
The limitation of this study is the selection of the UAS device and photogrammetry 
software. Low cost UAS limits the sensor payload in weight and dimension so that usually 
low weight sensors like small or medium format amateur cameras are selected. When 
compared to large format cameras, the UAS acquire a higher number of images in order to 
obtain the same image coverage and comparable image resolution. Moreover, low-cost 
sensors are normally less stable, which results in a low image quality. In addition, low-cost 
UAVs are normally equipped with less powerful engines, limiting the reachable altitude. 
Therefore, when processing the images collected by the UAS, this study will not concern 
about the difference caused by different devices. Although the accuracy and hardware 
equipment of the selected device and photogrammetry software in this study is above the 
average in the market, which can be used as a reasonable reference for most researcher and 
practitioners, more research should be conducted regarding how different equipment 
impact on the measurement accuracy. Besides, compatibility of outputs created by the UAS 
and photogrammetry is another potential topic for the future research. For instance, the 
smooth corporations between the point cloud model and BIM model may significantly 
improve the construction management process. In addition, some technical limitations such 
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as inaccurate geo-referencing capability and limited battery capacity need to be solved for 
better flight performance. Last but not least, more research can be conducted regarding the 
safety and productivity performance of the UAS and photogrammetry method in earthwork 
estimation or other construction activities. In conclusion, although the selection of 
measurement methods always depends on the required accuracy and budget of a project, 
the UAS is definitely an effective one to be considered. 
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APPENDICES 
Appendix A. Positional Errors Analysis Results of Flight Plans 
The Table 6.1 displays the coordinates of GCPs measured by the GPS rover in X, Y, and 
Z directions. The Table 6.2 display the point positional errors in three dimensions and the 
average errors of each flight plan when processing images with different number of GCPs. 
The name of flight plan is composed of the flight altitude and image overlapping rate. For 
instance, 60ft_70% indicates flying the UAS at 60ft altitudes with 70% image overlapping 
rate. The Table 6.3 shows the multiple regression analysis results in JMP. 
Table 6.1 Coordinates of GCPs (ft) 
Name of Points X Y Z 
GCP 1 1564429.80 222785.90 571.30 
GCP 2 1564355.29 222724.08 571.97 
GCP 3 1564286.81 222668.89 570.45 
GCP 4 1564331.59 222607.21 572.03 
GCP 5 1564378.29 222548.07 570.39 
GCP 6 1564422.52 222498.41 568.16 
GCP 7 1564467.30 222440.49 564.93 
GCP 8 1564532.67 222501.60 566.49 
GCP 9 1564607.13 222565.46 566.72 
GCP 10 1564561.87 222607.23 566.76 
GCP 11 1564501.44 222549.95 567.17 
GCP 12 1564474.38 222585.07 570.03 
GCP 13 1564462.25 222607.89 571.03 
GCP 14 1564543.14 222656.15 570.08 
GCP 15 1564480.61 222708.31 571.39 
GCP 16 1564427.69 222666.94 572.09 
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Table 6.2 Residue Values of Each Flight Plan When Applying Different Number of 
GCPs (ft) 
 
Residual Values (No GCPs) 
Flight Plan Error in x Error in y Error in z Average error 
60 ft_70% 7.19 4.21 0.89 4.09 
60 ft_90% 4.50 3.95 7.61 5.35 
90 ft_70% 5.91 4.80 4.28 5.00 
90 ft_90% 3.72 3.49 2.73 3.31 
120 ft_70% 3.30 2.17 3.90 3.12 
120 ft_90% 2.20 14.68 3.67 6.85 
150 ft_70% 4.20 5.20 1.08 3.49 
150 ft_90% 2.72 3.51 2.48 2.90 
 Residual Values (1 GCPs) 
Flight Plan Error in x Error in y Error in z Average error 
60 ft_70% 1.79 3.84 6.60 4.08 
60 ft_90% 4.96 4.55 3.26 4.25 
90 ft_70% 6.56 4.75 2.33 4.55 
90 ft_90% 4.26 3.83 1.84 3.31 
120 ft_70% 2.22 2.33 5.00 3.19 
120 ft_90% 6.23 5.95 5.04 5.74 
150 ft_70% 3.44 2.77 4.75 3.65 
150 ft_90% 2.67 3.43 2.56 2.89  
Residual Values (4 GCPs) 
Flight Plan Error in x Error in y Error in z Average error 
60 ft_70% 0.40 0.86 1.48 0.92 
60 ft_90% 0.33 0.30 0.22 0.29 
90 ft_70% 1.17 0.85 0.42 0.81 
90 ft_90% 0.41 0.37 0.18 0.32 
120 ft_70% 0.42 0.44 0.94 0.60 
120 ft_90% 0.54 0.52 0.44 0.50 
150 ft_70% 0.61 0.49 0.84 0.64 
150 ft_90% 0.47 0.61 0.45 0.51  
Residual Values (8 GCPs) 
Flight Plan Error in x Error in y Error in z Average error 
60 ft_70% 0.34 0.73 1.26 0.78 
60 ft_90% 0.33 0.30 0.22 0.28 
90 ft_70% 1.01 0.73 0.36 0.70 
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90 ft_90% 0.38 0.34 0.16 0.29 
120 ft_70% 0.42 0.44 0.94 0.60 
120 ft_90% 0.49 0.47 0.40 0.45 
150 ft_70% 0.53 0.43 0.74 0.57 
150 ft_90% 0.44 0.57 0.42 0.48 
 Residual Values (12 GCPs) 
Flight Plan Error in x Error in y Error in z Average error 
60 ft_70% 0.24 0.52 0.89 0.55 
60 ft_90% 0.32 0.30 0.21 0.28 
90 ft_70% 0.93 0.67 0.33 0.64 
90 ft_90% 0.36 0.32 0.16 0.28 
120 ft_70% 0.35 0.37 0.79 0.50 
120 ft_90% 0.34 0.32 0.27 0.31 
150 ft_70% 0.36 0.29 0.50 0.38 
150 ft_90% 0.28 0.36 0.27 0.30  
Residual Values (16 GCPs) 
Flight Plan Error in x Error in y Error in z Average error 
60 ft_70% 0.23 0.49 0.84 0.52 
60 ft_90% 0.32 0.30 0.21 0.28 
90 ft_70% 0.72 0.52 0.25 0.50 
90 ft_90% 0.36 0.32 0.15 0.28 
120 ft_70% 0.30 0.31 0.67 0.43 
120 ft_90% 0.31 0.30 0.25 0.29 
150 ft_70% 0.36 0.29 0.50 0.38 
150 ft_90% 0.29 0.37 0.27 0.31 
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Appendix B. Earthwork Volumes Calculated by Average-End-Area Method and   
Grid Method. 
In this appendix, Table 6.4 shows the area and volume of each cross-sections (10ft) when 
using different data resource. UAS_Cut and UAS_Fill indicates the cut and fill earthwork 
volumes of the model created by the UAS platform. Survey_Cut and Survey_Fill indicates 
the cut and fill earthwork volume computed by using the survey point data. Table 6.5 
displays the elevations at each grid intersection when applying 10ft grid spacing. The 
station indicates the location of each grid intersection. The first part indicates the cross-
section lines across the area; the second part is the offset from the central line. For example, 
1+00 80 represent the intersection located at 1+00 section and 80ft to the right of the 
centerline when traveling in the direction of the station increasing; if the 80ft to the left, it's 
going to be a 1+00 -80. This is the standard name in civil engineering for points at left or 
right of a centerline and it is numbered the same way on the sections. The “UAS” column 
displays the elevations in the model created through the UAS platform; the “Survey” 
column dispays the elevations in the model created based on the survey points; the “Base” 
are the elevations of each point before earthwork. 
Table 6.3 Results of Average-End-Area Method 
 Section Type Area 
(ft2) 
Volume  
(cy) 
Cumulative 
Volume 
Station: 10.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 0.00 0.00 0.00 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 0.00 0.00 0.00 
Station: 20.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 0.00 0.00 0.00 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 0.00 0.00 0.00 
Station: 30.00 UAS_ Cut 0.00 0.00 0.00 
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UAS_ Fill 0.00 0.00 0.00 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 0.00 0.00 0.00 
Station: 40.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 0.00 0.00 0.00 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 0.00 0.00 0.00 
Station: 50.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 336.43 62.30 62.30 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 363.38 67.29 67.29 
Station: 60.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 893.83 227.83 290.13 
Survey_ Cut 904.86 234.86 302.15 
Survey_ Fill 904.86 234.86 302.15 
Station: 70.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 1525.71 448.06 738.19 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 1517.10 448.51 750.66 
Station: 80.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 2206.47 691.14 1429.33 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 2168.48 582.51 1433.17 
Station: 90.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 2791.16 925.49 2354.82 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 2763.72 913.37 2346.54 
Station: 100.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 3224.75 1114.06 3468.88 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 3207.98 1105.87 3452.41 
Station: 110.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 3373.14 1221.83 4690.71 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 3406.65 1224.93 4677.34 
Station: 120.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 3597.85 1290.93 5981.64 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 3598.78 1297.30 5981.64 
Station: 130.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 3833.30 1376.14 7357.78 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 3838.10 1377.20 7351.84 
Station: 140.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4095.86 1468.36 8826.14 
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Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 4165.12 1482.08 8833.92 
Station: 150.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4151.52 1527.29 10353.42 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 4214.57 1551.80 10385.71 
Station: 160.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4315.85 1586.03 11921.46 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 4401.84 1595.63 11981.35 
Station: 170.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4696.51 1668.95 13590.42 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 4753.81 1695.49 13676.84 
Station: 180.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5006.05 1796.77 15387.19 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5108.12 1826.28 15503.12 
Station: 190.000 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5201.32 1890.25 17277.44 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5333.79 1933.69 17436.80 
Station: 200.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5326.29 1949.56 19227.00 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5457.09 1998.31 19435.12 
Station: 210.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5452.59 1996.09 21223.09 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5598.15 2047.27 21482.38 
Station: 220.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5467.50 2022.24 23245.33 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5598.17 2073.39 23555.77 
Station: 230.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5377.66 2008.36 25253.69 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5468.70 2049.42 25605.19 
Station: 240.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5390.14 1994.04 27247.73 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5450.81 2022.13 27627.32 
Station: 250.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5383.86 1995.19 29242.91 
Survey_ Cut 0.00 0.00 0.00 
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Survey_ Fill 5469.72 2022.32 29649.64 
Station: 260.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5379.89 1993.29 31236.20 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5510.68 2033.41 31683.05 
Station: 270.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5444.39 2004.50 33240.70 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5594.55 2056.52 33739.57 
Station: 280.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5403.31 2008.83 35249.53 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5483.95 2051.57 35791.15 
Station: 290.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5353.55 1992.01 37241.54 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5427.62 2020.66 37811.81 
Station: 300.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 5234.93 1960.83 39202.37 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5289.10 1984.58 39796.39 
Station: 310.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4999.41 1895.25 41097.62 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 5022.03 1909.47 41705.85 
Station: 320.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4741.81 1803.93 42901.55 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 4780.65 1815.31 43521.17 
Station: 330.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4505.22 1712.41 44613.96 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 4501.42 1718.90 45240.07 
Station: 340.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 4208.37 1613.63 46227.59 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 4162.93 1604.51 46844.58 
Station: 350.00 UAS_ Cut 0.00 0.00 0.00 
UAS_ Fill 3933.02 1507.66 47735.25 
Survey_ Cut 0.00 0.00 0.00 
Survey_ Fill 3943.44 1501.18 48345.76 
Station: 360.00 UAS_ Cut 0.04 0.00 0.00 
UAS_ Fill 3774.90 1427.39 49162.64 
Survey_ Cut 0.03 0.00 0.00 
Survey_ Fill 3939.39 1441.26 49787.02 
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Station: 370.00 UAS_ Cut 0.16 0.04 0.05 
UAS_ Fill 3319.92 1313.86 50476.50 
Survey_ Cut 0.13 0.03 0.04 
Survey_ Fill 3343.74 1330.21 51117.23 
Station: 380.00 UAS_ Cut 0.43 0.11 0.16 
UAS_ Fill 2641.59 1103.98 51580.48 
Survey_ Cut 0.42 0.10 0.14 
Survey_ Fill 2683.09 1116.08 52233.31 
Station: 390.00 UAS_ Cut 1.38 0.33 0.49 
UAS_ Fill 2031.11 865.31 52445.80 
Survey_ Cut 0.96 0.25 0.39 
Survey_ Fill 1991.64 865.69 53099.00 
Station: 400.00 UAS_ Cut 1.30 0.50 0.99 
UAS_ Fill 1373.69 630.52 53076.32 
Survey_ Cut 3.73 0.87 1.26 
Survey_ Fill 1283.47 606.50 53705.50 
Station: 410.00 UAS_ Cut 4.77 1.12 2.11 
UAS_ Fill 691.70 382.48 53458.80 
Survey_ Cut 6.08 1.82 3.07 
Survey_ Fill 641.51 356.48 54061.98 
Station: 420.00 UAS_ Cut 0.00 0.88 2.99 
UAS_ Fill 0.00 128.09 53586.89 
Survey_ Cut 0.00 1.13 4.20 
Survey_ Fill 0.00 118.80 54180.78 
Station: 430.00 UAS_ Cut 0.00 0.00 2.99 
UAS_ Fill 0.00 0.00 53586.89 
Survey_ Cut 0.00 0.00 4.20 
Survey_ Fill 0.00 0.00 54180.78 
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Table 6.4 Elevations of Grid Intersections (ft) 
Station UAS Survey Base 
0+50 -20 1725.38 1725.89 1720.86 
0+50 -10 1727.66 1728.35 1721.07 
0+50 0 1729.57 1730.49 1720.92 
0+50 10 1728.71 1729.19 1720.64 
0+50 20 1725.76 1726.08 1720.35 
0+60 -40 1725.71 1726.23 1720.95 
0+60 -30 1729.55 1729.86 1721.33 
0+60 -20 1733.32 1733.37 1721.53 
0+60 -10 1735.82 1735.62 1721.43 
0+60 0 1737.29 1737.69 1721.15 
0+60 10 1735.95 1736.23 1720.85 
0+60 20 1732.00 1732.32 1720.60 
0+60 30 1727.43 1727.15 1720.35 
0+70 -60 1723.46 1723.30 1720.93 
0+70 -50 1727.85 1727.78 1721.26 
0+70 -40 1732.33 1732.33 1721.76 
0+70 -30 1736.83 1736.61 1721.94 
0+70 -20 1740.43 1740.56 1721.93 
0+70 -10 1742.95 1742.17 1721.65 
0+70 0 1744.81 1744.84 1721.36 
0+70 10 1742.80 1742.49 1721.36 
0+70 20 1738.27 1737.76 1720.87 
0+70 30 1732.17 1731.94 1720.58 
0+70 40 1726.19 1725.93 1720.30 
0+80 -70 1725.35 1724.66 1721.57 
0+80 -60 1729.98 1729.18 1721.78 
0+80 -50 1734.46 1733.90 1722.09 
0+80 -40 1739.20 1738.38 1722.38 
0+80 -30 1743.71 1743.30 1722.43 
0+80 -20 1747.29 1747.02 1722.16 
0+80 -10 1749.98 1750.67 1721.88 
0+80 0 1750.07 1750.42 1721.63 
0+80 10 1748.26 1748.35 1721.36 
0+80 20 1742.64 1742.23 1721.08 
0+80 30 1736.57 1736.15 1720.80 
0+80 40 1730.40 1730.29 1720.52 
0+90 -80 1725.74 1725.65 1721.97 
0+90 -70 1731.23 1730.39 1722.49 
0+90 -60 1736.14 1734.80 1722.40 
0+90 -50 1740.95 1739.69 1722.84 
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0+90 -40 1745.61 1744.40 1722.94 
0+90 -30 1749.86 1749.45 1722.66 
0+90 -20 1752.01 1753.77 1722.40 
0+90 -10 1752.01 1752.17 1722.14 
0+90 0 1751.63 1751.47 1721.86 
0+90 10 1750.09 1750.35 1721.58 
0+90 20 1746.32 1746.33 1721.29 
0+90 30 1740.58 1740.76 1721.01 
0+90 40 1734.50 1734.63 1720.73 
0+90 50 1728.69 1728.61 1720.45 
1+00 -90 1724.96 1725.17 1722.51 
1+00 -80 1730.68 1730.57 1722.98 
1+00 -70 1736.07 1735.61 1723.19 
1+00 -60 1741.30 1740.49 1723.24 
1+00 -50 1746.56 1745.25 1723.43 
1+00 -40 1751.02 1750.10 1723.17 
1+00 -30 1752.28 1753.97 1722.91 
1+00 -20 1752.01 1751.96 1722.64 
1+00 -10 1751.48 1751.31 1722.36 
1+00 0 1750.05 1750.41 1722.05 
1+00 10 1749.08 1750.00 1721.78 
1+00 20 1748.64 1748.67 1721.48 
1+00 30 1744.87 1744.75 1721.20 
1+00 40 1738.83 1738.72 1720.91 
1+00 50 1732.95 1732.83 1720.61 
1+00 60 1727.15 1726.93 1720.33 
1+10 -90 1729.01 1729.24 1724.11 
1+10 -80 1735.19 1735.51 1723.97 
1+10 -70 1740.79 1740.51 1723.55 
1+10 -60 1745.25 1745.60 1723.91 
1+10 -50 1750.72 1750.67 1723.68 
1+10 -40 1753.28 1753.55 1723.42 
1+10 -30 1752.10 1751.75 1723.14 
1+10 -20 1747.85 1747.88 1722.82 
1+10 -10 1745.47 1745.85 1722.54 
1+10 0 1743.92 1744.81 1722.23 
1+10 10 1743.15 1743.53 1721.93 
1+10 20 1744.55 1745.05 1721.64 
1+10 30 1746.10 1746.09 1721.34 
1+10 40 1743.18 1743.51 1721.03 
1+10 50 1737.87 1738.11 1720.79 
1+10 60 1732.33 1732.08 1720.55 
1+10 70 1727.35 1727.51 1720.28 
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1+20 -90 1733.18 1733.32 1726.63 
1+20 -80 1739.34 1739.67 1724.73 
1+20 -70 1744.80 1745.48 1724.35 
1+20 -60 1749.48 1750.42 1724.19 
1+20 -50 1753.77 1754.21 1723.91 
1+20 -40 1753.05 1753.74 1723.59 
1+20 -30 1749.49 1749.18 1723.27 
1+20 -20 1744.26 1744.71 1722.98 
1+20 -10 1742.95 1742.33 1722.67 
1+20 0 1741.85 1741.83 1722.35 
1+20 10 1741.21 1740.88 1722.06 
1+20 20 1741.11 1740.32 1721.73 
1+20 30 1740.40 1740.21 1721.49 
1+20 40 1742.14 1741.58 1721.24 
1+20 50 1741.99 1742.51 1720.93 
1+20 60 1737.59 1737.46 1720.69 
1+20 70 1732.77 1732.98 1720.48 
1+20 80 1728.51 1728.61 1720.31 
1+20 90 1727.10 1726.66 1720.15 
1+30 -90 1737.21 1737.41 1730.14 
1+30 -80 1743.66 1743.73 1725.44 
1+30 -70 1749.75 1750.08 1724.68 
1+30 -60 1753.67 1754.04 1724.35 
1+30 -50 1754.94 1756.15 1724.02 
1+30 -40 1749.85 1750.69 1723.70 
1+30 -30 1745.03 1745.47 1723.39 
1+30 -20 1743.41 1742.99 1723.07 
1+30 -10 1742.42 1742.60 1722.76 
1+30 0 1741.47 1742.09 1722.44 
1+30 10 1740.69 1741.14 1722.19 
1+30 20 1739.97 1740.20 1721.91 
1+30 30 1739.14 1739.16 1721.60 
1+30 40 1738.98 1737.96 1721.33 
1+30 50 1740.00 1739.45 1721.09 
1+30 60 1741.32 1742.36 1720.89 
1+30 70 1739.07 1738.89 1720.71 
1+30 80 1735.61 1734.81 1720.49 
1+30 90 1732.67 1731.48 1720.42 
1+30 100 1729.03 1728.30 1720.33 
1+40 -100 1734.62 1734.66 1733.01 
1+40 -90 1741.14 1741.41 1731.15 
1+40 -80 1747.73 1747.77 1726.77 
1+40 -70 1753.68 1754.04 1724.75 
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1+40 -60 1756.59 1757.52 1724.43 
1+40 -50 1754.10 1755.05 1724.10 
1+40 -40 1747.61 1748.77 1723.79 
1+40 -30 1743.81 1743.84 1723.46 
1+40 -20 1743.16 1743.35 1723.14 
1+40 -10 1742.51 1742.88 1722.90 
1+40 0 1741.79 1742.35 1722.58 
1+40 10 1740.77 1741.32 1722.27 
1+40 20 1739.54 1740.15 1721.98 
1+40 30 1738.33 1738.93 1721.74 
1+40 40 1737.43 1737.68 1721.49 
1+40 50 1737.30 1736.87 1721.30 
1+40 60 1739.32 1739.02 1721.10 
1+40 70 1740.27 1741.93 1720.84 
1+40 80 1740.38 1740.62 1720.75 
1+40 90 1738.01 1737.53 1720.66 
1+40 100 1733.63 1732.95 1720.55 
1+40 110 1729.49 1729.14 1720.36 
1+50 -100 1737.59 1738.23 1733.99 
1+50 -90 1744.62 1744.99 1731.83 
1+50 -80 1751.11 1751.76 1728.24 
1+50 -70 1757.30 1757.70 1724.81 
1+50 -60 1757.02 1757.22 1724.49 
1+50 -50 1751.93 1753.32 1724.16 
1+50 -40 1745.86 1745.71 1723.84 
1+50 -30 1744.30 1744.38 1723.57 
1+50 -20 1743.49 1743.93 1723.25 
1+50 -10 1742.93 1743.42 1722.94 
1+50 0 1742.41 1743.08 1722.64 
1+50 10 1741.41 1741.86 1722.38 
1+50 20 1739.82 1740.87 1722.13 
1+50 30 1738.22 1738.53 1721.89 
1+50 40 1736.64 1737.23 1721.69 
1+50 50 1735.67 1735.97 1721.47 
1+50 60 1735.27 1734.95 1721.20 
1+50 70 1735.07 1735.30 1721.08 
1+50 80 1736.34 1736.83 1721.00 
1+50 90 1738.69 1739.40 1720.88 
1+50 100 1737.21 1736.85 1720.70 
1+50 110 1733.38 1731.98 1720.28 
1+50 120 1728.24 1727.09 1720.00 
1+60 -100 1741.45 1742.36 1734.75 
1+60 -90 1747.68 1748.73 1732.3 
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1+60 -80 1754.59 1754.94 1729.31 
1+60 -70 1759.11 1760.07 1724.85 
1+60 -60 1756.54 1757.24 1724.54 
1+60 -50 1750.73 1751.70 1724.24 
1+60 -40 1745.70 1745.14 1723.91 
1+60 -30 1744.67 1744.86 1723.61 
1+60 -20 1744.07 1744.55 1723.31 
1+60 -10 1743.69 1744.17 1723.04 
1+60 0 1743.52 1743.99 1722.78 
1+60 10 1743.62 1743.17 1722.52 
1+60 20 1743.76 1744.27 1722.28 
1+60 30 1741.24 1741.79 1722.07 
1+60 40 1737.75 1737.68 1721.84 
1+60 50 1735.43 1735.47 1721.57 
1+60 60 1733.98 1734.73 1721.40 
1+60 70 1733.28 1734.10 1721.33 
1+60 80 1733.24 1733.10 1721.22 
1+60 90 1734.25 1735.25 1721.03 
1+60 100 1737.50 1737.63 1720.77 
1+60 110 1735.80 1735.00 1720.19 
1+60 120 1730.36 1730.09 1720.00 
1+70 -100 1744.85 1745.68 1736.37 
1+70 -90 1751.40 1751.20 1732.98 
1+70 -80 1757.38 1756.65 1730.15 
1+70 -70 1760.01 1759.68 1724.90 
1+70 -60 1756.38 1756.38 1724.58 
1+70 -50 1750.53 1751.41 1724.27 
1+70 -40 1746.03 1746.00 1723.98 
1+70 -30 1745.29 1745.67 1723.70 
1+70 -20 1744.97 1745.18 1723.43 
1+70 -10 1744.70 1745.17 1723.18 
1+70 0 1745.25 1745.11 1722.91 
1+70 10 1748.45 1748.37 1722.69 
1+70 20 1751.84 1752.30 1722.47 
1+70 30 1748.00 1748.66 1722.21 
1+70 40 1742.51 1743.42 1721.94 
1+70 50 1737.42 1738.06 1721.75 
1+70 60 1734.15 1734.29 1721.66 
1+70 70 1732.84 1733.45 1721.55 
1+70 80 1731.91 1732.52 1721.35 
1+70 90 1731.69 1731.49 1721.17 
1+70 100 1733.43 1733.59 1720.68 
1+70 110 1736.35 1737.35 1720.10 
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1+70 120 1733.64 1733.63 1720.00 
1+70 130 1728.32 1728.41 1720.00 
1+80 -100 1748.09 1748.39 1738.88 
1+80 -90 1754.63 1755.10 1733.89 
1+80 -80 1759.65 1760.02 1730.61 
1+80 -70 1760.49 1760.81 1724.94 
1+80 -60 1755.45 1756.25 1724.64 
1+80 -50 1749.38 1750.07 1724.35 
1+80 -40 1746.93 1747.31 1724.09 
1+80 -30 1746.05 1746.93 1723.83 
1+80 -20 1745.90 1746.56 1723.57 
1+80 -10 1745.72 1746.64 1723.31 
1+80 0 1746.32 1746.74 1723.09 
1+80 10 1749.91 1750.19 1722.84 
1+80 20 1756.10 1756.83 1722.58 
1+80 30 1753.64 1753.95 1722.31 
1+80 40 1748.07 1748.57 1722.11 
1+80 50 1742.28 1743.20 1722.00 
1+80 60 1736.86 1738.00 1721.88 
1+80 70 1733.39 1732.76 1721.68 
1+80 80 1731.28 1731.59 1721.49 
1+80 90 1730.40 1730.76 1721.17 
1+80 100 1730.42 1730.04 1720.59 
1+80 110 1732.49 1732.51 1720.01 
1+80 120 1734.88 1735.24 1720.00 
1+80 130 1731.44 1731.58 1720.00 
1+80 140 1727.00 1726.80 1720.00 
1+90 -100 1751.45 1751.81 1742.46 
1+90 -90 1757.00 1757.17 1734.97 
1+90 -80 1760.70 1761.03 1731.33 
1+90 -70 1760.97 1761.78 1725.36 
1+90 -60 1755.84 1756.30 1724.75 
1+90 -50 1749.62 1750.22 1724.49 
1+90 -40 1747.79 1748.67 1724.23 
1+90 -30 1747.39 1748.30 1723.96 
1+90 -20 1747.13 1747.93 1723.70 
1+90 -10 1746.97 1748.09 1723.46 
1+90 0 1747.31 1748.19 1723.21 
1+90 10 1749.60 1749.64 1722.95 
1+90 20 1756.36 1756.56 1722.68 
1+90 30 1758.42 1758.58 1722.45 
1+90 40 1753.23 1753.58 1722.33 
1+90 50 1747.49 1748.54 1722.22 
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1+90 60 1742.24 1742.94 1722.01 
1+90 70 1736.13 1736.70 1721.82 
1+90 80 1731.34 1731.09 1721.64 
1+90 90 1729.55 1730.19 1721.08 
1+90 100 1728.75 1729.36 1720.50 
1+90 110 1728.91 1728.59 1720.00 
1+90 120 1731.10 1731.09 1720.00 
1+90 130 1731.62 1732.56 1720.00 
1+90 140 1727.30 1727.56 1720.00 
2+00 -100 1755.90 1756.18 1747.49 
2+00 -90 1759.73 1759.79 1737.35 
2+00 -80 1762.06 1762.58 1732.65 
2+00 -70 1761.48 1762.23 1728.71 
2+00 -60 1756.45 1756.78 1724.89 
2+00 -50 1750.82 1751.38 1724.62 
2+00 -40 1749.18 1750.01 1724.35 
2+00 -30 1748.75 1749.70 1724.09 
2+00 -20 1748.52 1749.31 1723.83 
2+00 -10 1748.42 1749.52 1723.58 
2+00 0 1748.61 1749.73 1723.32 
2+00 10 1749.75 1750.02 1723.05 
2+00 20 1753.71 1753.94 1722.79 
2+00 30 1759.20 1759.98 1722.66 
2+00 40 1758.43 1759.14 1722.55 
2+00 50 1752.35 1754.10 1722.34 
2+00 60 1746.54 1747.85 1722.15 
2+00 70 1740.75 1741.01 1721.96 
2+00 80 1733.79 1734.02 1721.57 
2+00 90 1729.22 1729.30 1720.99 
2+00 100 1727.74 1728.51 1720.41 
2+00 110 1727.24 1727.75 1720.00 
2+00 120 1727.27 1727.15 1720.00 
2+00 130 1726.87 1726.46 1720.00 
2+00 140 1725.79 1725.56 1720.00 
2+10 -100 1759.00 1758.76 1753.63 
2+10 -90 1760.71 1761.10 1740.92 
2+10 -80 1762.02 1763.48 1734.08 
2+10 -70 1763.80 1764.95 1730.94 
2+10 -60 1758.73 1759.11 1725.03 
2+10 -50 1753.04 1753.24 1724.74 
2+10 -40 1750.69 1751.34 1724.49 
2+10 -30 1750.23 1751.05 1724.22 
2+10 -20 1750.14 1750.81 1723.95 
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2+10 -10 1750.11 1751.05 1723.68 
2+10 0 1750.20 1751.31 1723.41 
2+10 10 1750.70 1751.58 1723.16 
2+10 20 1752.19 1751.94 1722.99 
2+10 30 1757.40 1757.30 1722.89 
2+10 40 1760.00 1762.77 1722.67 
2+10 50 1757.55 1758.17 1722.48 
2+10 60 1750.37 1751.30 1722.29 
2+10 70 1743.75 1744.12 1722.06 
2+10 80 1737.02 1737.15 1721.48 
2+10 90 1729.68 1730.19 1720.90 
2+10 100 1726.88 1727.53 1720.32 
2+10 110 1726.24 1727.04 1720.00 
2+10 120 1725.96 1726.48 1720.00 
2+10 130 1725.79 1725.91 1720.00 
2+10 140 1725.48 1725.54 1720.00 
2+20 -90 1761.89 1761.50 1748.22 
2+20 -80 1762.61 1763.27 1736.12 
2+20 -70 1764.62 1764.89 1732.35 
2+20 -60 1760.82 1761.85 1728.37 
2+20 -50 1754.27 1755.07 1724.86 
2+20 -40 1752.23 1752.86 1724.59 
2+20 -30 1751.86 1752.62 1724.32 
2+20 -20 1751.81 1752.37 1724.05 
2+20 -10 1751.75 1752.61 1723.78 
2+20 0 1751.71 1752.90 1723.52 
2+20 10 1752.11 1753.12 1723.32 
2+20 20 1752.65 1753.38 1723.22 
2+20 30 1754.41 1754.36 1723.00 
2+20 40 1760.00 1760.21 1722.80 
2+20 50 1760.00 1760.89 1722.61 
2+20 60 1753.83 1754.20 1722.44 
2+20 70 1746.31 1746.96 1721.98 
2+20 80 1739.46 1739.52 1721.40 
2+20 90 1731.54 1731.90 1720.82 
2+20 100 1726.42 1726.67 1720.24 
2+20 110 1725.66 1726.21 1720.00 
2+20 120 1725.48 1725.81 1720.00 
2+20 130 1725.37 1725.61 1720.00 
2+20 140 1725.30 1725.42 1720.00 
2+30 -80 1762.84 1762.98 1739.76 
2+30 -70 1765.74 1767.04 1733.48 
2+30 -60 1762.25 1762.74 1730.28 
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2+30 -50 1755.80 1756.17 1724.95 
2+30 -40 1754.00 1754.44 1724.69 
2+30 -30 1753.56 1754.18 1724.42 
2+30 -20 1753.46 1753.92 1724.15 
2+30 -10 1753.37 1754.15 1723.89 
2+30 0 1753.39 1754.47 1723.67 
2+30 10 1753.53 1754.64 1723.55 
2+30 20 1753.74 1754.53 1723.33 
2+30 30 1754.53 1754.67 1723.13 
2+30 40 1756.36 1756.43 1722.94 
2+30 50 1759.10 1759.45 1722.76 
2+30 60 1756.15 1756.08 1722.47 
2+30 70 1748.49 1748.52 1721.89 
2+30 80 1741.10 1741.02 1721.31 
2+30 90 1732.73 1733.57 1720.73 
2+30 100 1725.94 1726.07 1720.15 
2+30 110 1725.48 1725.29 1720.00 
2+30 120 1725.04 1725.08 1720.00 
2+40 -80 1764.31 1763.99 1745.97 
2+40 -70 1767.46 1767.90 1734.57 
2+40 -60 1763.35 1763.58 1731.38 
2+40 -50 1757.25 1757.27 1726.41 
2+40 -40 1755.43 1756.19 1724.79 
2+40 -30 1755.08 1755.76 1724.52 
2+40 -20 1755.02 1755.48 1724.26 
2+40 -10 1754.97 1755.69 1724.03 
2+40 0 1754.96 1755.79 1723.88 
2+40 10 1755.04 1755.83 1723.66 
2+40 20 1755.16 1755.81 1723.46 
2+40 30 1755.66 1755.35 1723.27 
2+40 40 1756.54 1755.57 1723.08 
2+40 50 1757.89 1757.74 1722.91 
2+40 60 1756.30 1756.99 1722.38 
2+40 70 1748.83 1749.32 1721.80 
2+40 80 1741.53 1741.63 1721.22 
2+40 90 1732.88 1734.19 1720.64 
2+40 100 1725.90 1726.65 1720.06 
2+40 110 1725.31 1724.92 1720.00 
2+50 -80 1767.47 1766.03 1753.68 
2+50 -70 1767.90 1770.54 1736.51 
2+50 -60 1764.03 1764.66 1732.36 
2+50 -50 1758.22 1758.35 1728.62 
2+50 -40 1756.91 1757.79 1724.89 
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2+50 -30 1756.61 1757.37 1724.62 
2+50 -20 1756.55 1757.05 1724.39 
2+50 -10 1756.51 1756.99 1724.21 
2+50 0 1756.41 1757.05 1723.99 
2+50 10 1756.49 1757.08 1723.79 
2+50 20 1756.69 1757.30 1723.60 
2+50 30 1757.33 1757.72 1723.40 
2+50 40 1757.26 1755.60 1723.23 
2+50 50 1757.42 1755.64 1722.87 
2+50 60 1756.05 1756.85 1722.29 
2+50 70 1748.20 1749.29 1721.71 
2+50 80 1740.46 1741.95 1721.13 
2+50 90 1732.94 1734.52 1720.55 
2+50 100 1725.98 1727.03 1720.00 
2+50 110 1725.09 1724.86 1720.00 
2+60 -80 1765.37 1765.70 1760.35 
2+60 -70 1767.28 1769.64 1739.92 
2+60 -60 1764.38 1764.92 1733.23 
2+60 -50 1759.47 1759.45 1730.27 
2+60 -40 1758.49 1759.36 1724.99 
2+60 -30 1758.23 1758.96 1724.74 
2+60 -20 1758.09 1758.49 1724.55 
2+60 -10 1757.88 1758.25 1724.32 
2+60 0 1757.72 1758.30 1724.11 
2+60 10 1757.79 1758.34 1723.93 
2+60 20 1758.45 1758.58 1723.73 
2+60 30 1760.81 1762.17 1723.55 
2+60 40 1760.85 1761.43 1723.36 
2+60 50 1758.57 1759.17 1722.78 
2+60 60 1754.93 1755.67 1722.20 
2+60 70 1746.91 1748.25 1721.62 
2+60 80 1739.33 1740.79 1721.04 
2+60 90 1732.83 1733.50 1720.46 
2+60 100 1726.34 1726.90 1720.00 
2+60 110 1724.74 1724.53 1720.00 
2+70 -70 1768.02 1771.96 1745.92 
2+70 -60 1766.80 1767.72 1734.41 
2+70 -50 1761.30 1761.49 1731.45 
2+70 -40 1760.05 1760.66 1727.30 
2+70 -30 1759.75 1760.35 1724.88 
2+70 -20 1759.55 1759.92 1724.65 
2+70 -10 1759.31 1759.67 1724.44 
2+70 0 1759.17 1759.55 1724.25 
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2+70 10 1759.07 1759.62 1724.06 
2+70 20 1759.66 1759.95 1723.88 
2+70 30 1764.49 1765.04 1723.71 
2+70 40 1766.27 1766.74 1723.27 
2+70 50 1760.28 1760.98 1722.69 
2+70 60 1752.92 1754.53 1722.11 
2+70 70 1745.90 1747.05 1721.53 
2+70 80 1738.44 1739.73 1720.95 
2+70 90 1732.50 1733.00 1720.37 
2+70 100 1726.30 1727.12 1720.00 
2+80 -70 1767.88 1769.14 1754.25 
2+80 -60 1765.78 1765.87 1737.71 
2+80 -50 1762.43 1762.89 1732.73 
2+80 -40 1761.63 1762.02 1729.62 
2+80 -30 1761.18 1761.72 1724.98 
2+80 -20 1760.93 1761.36 1724.77 
2+80 -10 1760.71 1761.13 1724.58 
2+80 0 1760.56 1760.96 1724.39 
2+80 10 1760.39 1760.79 1724.20 
2+80 20 1761.38 1761.20 1724.03 
2+80 30 1766.74 1767.07 1723.77 
2+80 40 1767.60 1768.32 1723.19 
2+80 50 1760.60 1761.29 1722.61 
2+80 60 1753.06 1753.76 1722.03 
2+80 70 1745.47 1746.26 1721.45 
2+80 80 1738.19 1739.13 1720.87 
2+80 90 1732.73 1732.89 1720.29 
2+80 100 1727.21 1727.01 1720.00 
2+90 -70 1767.31 1767.78 1761.19 
2+90 -60 1766.55 1766.85 1743.27 
2+90 -50 1763.57 1763.84 1733.81 
2+90 -40 1763.06 1763.51 1730.96 
2+90 -30 1762.54 1763.15 1727.09 
2+90 -20 1762.26 1762.79 1724.91 
2+90 -10 1762.01 1762.59 1724.72 
2+90 0 1761.86 1762.41 1724.52 
2+90 10 1761.78 1762.24 1724.35 
2+90 20 1763.66 1764.07 1724.18 
2+90 30 1769.10 1769.77 1723.68 
2+90 40 1767.30 1767.30 1723.10 
2+90 50 1759.85 1760.03 1722.52 
2+90 60 1752.50 1752.64 1721.94 
2+90 70 1744.48 1745.30 1721.36 
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2+90 80 1737.58 1737.81 1720.78 
2+90 90 1734.16 1735.05 1720.20 
2+90 100 1728.46 1728.68 1720.00 
3+00 -60 1767.53 1768.04 1749.12 
3+00 -50 1765.03 1764.67 1734.53 
3+00 -40 1764.28 1764.34 1732.03 
3+00 -30 1763.88 1764.00 1729.37 
3+00 -20 1763.49 1763.74 1725.87 
3+00 -10 1763.23 1763.81 1724.85 
3+00 0 1763.21 1763.72 1724.67 
3+00 10 1763.43 1763.63 1724.50 
3+00 20 1766.79 1767.27 1724.17 
3+00 30 1770.00 1770.62 1723.59 
3+00 40 1764.90 1765.56 1723.01 
3+00 50 1757.58 1758.22 1722.43 
3+00 60 1750.49 1750.83 1721.85 
3+00 70 1743.40 1743.46 1721.27 
3+00 80 1736.25 1736.05 1720.69 
3+00 90 1732.91 1733.50 1720.11 
3+00 100 1728.08 1728.36 1720.00 
3+10 -60 1767.47 1767.54 1754.78 
3+10 -50 1765.41 1765.36 1736.78 
3+10 -40 1765.03 1765.09 1732.72 
3+10 -30 1764.72 1764.81 1730.30 
3+10 -20 1764.51 1764.67 1727.51 
3+10 -10 1764.37 1764.79 1724.99 
3+10 0 1764.46 1764.83 1724.82 
3+10 10 1765.45 1764.82 1724.65 
3+10 20 1770.00 1770.96 1724.08 
3+10 30 1770.00 1770.01 1723.50 
3+10 40 1762.62 1763.09 1722.92 
3+10 50 1755.74 1755.76 1722.34 
3+10 60 1748.37 1748.21 1721.76 
3+10 70 1740.94 1740.85 1721.18 
3+10 80 1733.89 1733.60 1720.60 
3+10 90 1728.71 1728.44 1720.02 
3+10 100 1724.72 1724.76 1720.00 
3+20 -60 1768.79 1768.83 1762.21 
3+20 -50 1766.13 1765.91 1742.60 
3+20 -40 1765.82 1765.81 1732.58 
3+20 -30 1765.57 1765.66 1729.35 
3+20 -20 1765.37 1765.58 1727.59 
3+20 -10 1765.30 1765.56 1725.96 
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3+20 0 1765.43 1765.81 1724.98 
3+20 10 1766.71 1766.42 1724.57 
3+20 20 1770.00 1771.27 1723.99 
3+20 30 1767.37 1767.78 1723.41 
3+20 40 1759.79 1760.54 1722.83 
3+20 50 1753.26 1753.19 1722.25 
3+20 60 1745.93 1745.91 1721.67 
3+20 70 1738.52 1738.56 1721.09 
3+20 80 1731.03 1731.11 1720.51 
3+20 90 1724.81 1725.49 1720.00 
3+30 -50 1767.13 1766.16 1749.15 
3+30 -40 1766.62 1766.10 1733.01 
3+30 -30 1766.4 1766.22 1729.31 
3+30 -20 1766.27 1766.31 1727.97 
3+30 -10 1766.23 1766.23 1727.13 
3+30 0 1766.40 1766.56 1726.12 
3+30 10 1767.93 1767.75 1724.61 
3+30 20 1770.00 1771.07 1723.90 
3+30 30 1764.63 1764.93 1723.32 
3+30 40 1757.79 1757.80 1722.74 
3+30 50 1750.87 1750.47 1722.16 
3+30 60 1743.68 1743.33 1721.58 
3+30 70 1736.46 1736.05 1721.00 
3+30 80 1728.55 1728.85 1720.42 
3+30 90 1722.58 1723.06 1720.00 
3+40 -50 1767.68 1766.28 1755.23 
3+40 -40 1767.17 1766.15 1734.41 
3+40 -30 1767.25 1766.15 1729.99 
3+40 -20 1767.13 1766.85 1729.06 
3+40 -10 1767.17 1766.90 1728.58 
3+40 0 1767.40 1767.28 1728.08 
3+40 10 1768.50 1768.40 1725.95 
3+40 20 1768.03 1768.40 1724.01 
3+40 30 1761.47 1761.63 1723.24 
3+40 40 1755.07 1754.98 1722.66 
3+40 50 1748.04 1748.02 1722.08 
3+40 60 1741.39 1740.87 1721.50 
3+40 70 1734.11 1733.58 1720.92 
3+40 80 1726.67 1726.31 1720.34 
3+50 -50 1768.21 1767.26 1758.24 
3+50 -40 1767.90 1767.36 1735.07 
3+50 -30 1768.43 1768.283 1731.97 
3+50 -20 1767.96 1767.79 1731.20 
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3+50 -10 1768.55 1768.26 1730.71 
3+50 0 1769.88 1769.87 1730.07 
3+50 10 1770.97 1771.46 1727.81 
3+50 20 1765.29 1766.60 1724.51 
3+50 30 1758.37 1759.41 1723.29 
3+50 40 1751.77 1752.26 1722.33 
3+50 50 1745.16 1745.14 1721.89 
3+50 60 1738.68 1737.97 1721.41 
3+50 70 1731.48 1730.98 1720.83 
3+50 80 1723.64 1723.92 1720.25 
3+60 -50 1766.98 1767.05 1758.61 
3+60 -40 1768.66 1768.38 1736.67 
3+60 -30 1770.34 1770.34 1733.92 
3+60 -20 1771.95 1772.19 1732.76 
3+60 -10 1772.00 1773.64 1731.58 
3+60 0 1772.00 1774.04 1730.41 
3+60 10 1769.63 1768.32 1728.28 
3+60 20 1762.23 1763.09 1725.12 
3+60 30 1755.44 1756.69 1723.35 
3+60 40 1748.71 1749.72 1721.95 
3+60 50 1741.93 1742.52 1721.22 
3+60 60 1735.39 1735.40 1720.99 
3+60 70 1728.35 1728.22 1720.70 
3+60 80 1720.78 1721.02 1720.16 
3+70 -50 1762.83 1761.59 1757.84 
3+70 -40 1762.23 1761.73 1736.66 
3+70 -30 1765.40 1766.20 1732.43 
3+70 -20 1768.00 1768.54 1730.83 
3+70 -10 1767.92 1768.89 1729.82 
3+70 0 1767.29 1767.51 1728.77 
3+70 10 1764.11 1762.47 1727.44 
3+70 20 1757.95 1757.21 1725.57 
3+70 30 1751.10 1751.92 1723.26 
3+70 40 1745.40 1746.38 1721.56 
3+70 50 1738.85 1739.42 1720.01 
3+70 60 1731.99 1732.33 1720.00 
3+70 70 1724.47 1725.16 1720.00 
3+80 -40 1755.34 1756.13 1735.46 
3+80 -30 1758.44 1758.63 1731.04 
3+80 -20 1759.84 1760.90 1729.50 
3+80 -10 1759.96 1761.38 1728.89 
3+80 0 1759.72 1760.02 1728.17 
3+80 10 1757.42 1756.63 1727.30 
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3+80 20 1752.24 1751.39 1725.87 
3+80 30 1745.87 1746.22 1723.18 
3+80 40 1739.96 1741.10 1720.43 
3+80 50 1735.06 1735.47 1720.00 
3+80 60 1728.47 1729.00 1720.00 
3+80 70 1721.45 1721.75 1720.00 
3+90 -40 1748.75 1748.63 1735.44 
3+90 -30 1750.96 1751.01 1729.81 
3+90 -20 1752.00 1753.18 1729.04 
3+90 -10 1752.46 1753.73 1728.21 
3+90 0 1752.13 1752.41 1727.43 
3+90 10 1750.23 1750.20 1726.80 
3+90 20 1746.85 1745.68 1725.76 
3+90 30 1742.48 1740.49 1722.43 
3+90 40 1736.64 1735.20 1720.00 
3+90 50 1731.83 1730.05 1720.00 
3+90 60 1724.93 1724.47 1720.00 
4+00 -40 1741.80 1741.07 1734.98 
4+00 -30 1743.84 1743.24 1729.64 
4+00 -20 1744.81 1745.35 1728.80 
4+00 -10 1745.49 1745.78 1727.96 
4+00 0 1745.36 1744.84 1727.13 
4+00 10 1743.80 1742.82 1726.32 
4+00 20 1740.62 1739.86 1725.45 
4+00 30 1736.46 1734.66 1721.86 
4+00 40 1731.34 1729.46 1720.00 
4+00 50 1726.18 1724.29 1720.00 
4+00 60 1720.62 1719.42  
4+10 -30 1736.04 1735.55 1729.52 
4+10 -20 1737.05 1737.63 1728.70 
4+10 -10 1737.94 1737.91 1727.88 
4+10 0 1738.010 1737.31 1727.06 
4+10 10 1736.28 1735.50 1726.24 
4+10 20 1733.21 1732.90 1725.42 
4+10 30 1729.29 1728.65 1721.52 
4+10 40 1726.35 1723.94 1720.00 
4+10 50 1720.59 1720.09 1720.00 
4+20 -10 1730.27 1729.92  
4+20 0 1729.68 1729.80  
4+20 10 1728.02 1728.06  
4+20 40 1721.59 1720.43  
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